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EXECUTIVE SUMMARY

Tetra Tech NUS, Inc. (TtNUS) has completed a Remedial Action Plan (RAP) for Site 1107 at the Outlying

Landing Field (OLF) Bronson, Pensacola, Florida, in accordance with the requirements of

Chapter 62-770, Florida Administrative Code (FAC).  This plan is being submitted to the Florida

Department of Environmental Protection (FDEP) for approval.

TtNUS performed the following tasks during the RAP:

•  Reviewed the Contamination Assessment Report (CAR) and Contamination Assessment Report

Addendums (CARA) [Navy Public Works Center (NPWC) 1997, NPWC 1998, & TtNUS 2001].

•  Evaluated remedial alternatives to address the soil and free product contamination.

•  Prepared a RAP to remediate the contaminated soil, remove free product, and provide remedial

equipment specifications.

•  Specified a sampling plan to track the remediation status of the site.

The remedial action goals of this RAP are 1) identify a method to perform free product recovery in the

source area, and 2) select a remedial alternative to reduce hydrocarbon constituents within the soil

matrix.  This RAP identified soil excavation and disposal as the selected alternative for remedial action at

Site 1107.  The remedial alternative was selected because it was determined to be the most effective

method for the removal of free product and remediation of soil impacted by Bunker C fuel oil.  If

implemented, it is expected to require approximately three to six months to mobilize and remove soil

above soil cleanup target levels (SCTLs).  Post remedial action activities specified in 62-770 FAC will

require a minimum of 12 months of groundwater monitoring.
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1.0 INTRODUCTION

1.1 PURPOSE AND SCOPE

This RAP was prepared by TtNUS for the United States Navy (Navy) Southern Division, Naval Facilities

Engineering Command (SOUTHNAVFACENGCOM) under Contract Task Order (CTO) 0112, for the

Comprehensive Long-term Environmental Action Navy (CLEAN), Contract Number N62467-94-D-0888.

The RAP was prepared to recommend treatment options for the contaminated soil and free phase

hydrocarbons (free product) present at OLF Bronson, Site 1107, Pensacola, Florida as a result of a

release of Bunker C fuel at the site (NWPC, 1997).

In June 1997, a CAR for OLF Bronson, Site 1107, Pensacola, Florida was submitted by Naval Air Station

(NAS) Pensacola NPWC to FDEP for review.  A CARA was completed for the site by NPWC on

December 2, 1998, and an additional CARA was completed by TtNUS and submitted to FDEP on

January 25, 2001.   Following the submission of the TtNUS CARA, the FDEP requested the preparation

and submittal of a RAP to address Bunker C Fuel oil released at Site 1107 (NWPC, 1997).

The purpose of this RAP is to determine a remedial alternative to address impacted soil and free product

in accordance with the requirements of Chapter 62-770 FAC.  This RAP will evaluate applicable

alternatives that protect human health and the environment, reduce hydrocarbon constituent

concentrations within impacted soil and groundwater, and retard further migration of hydrocarbon

constituents to downgradient areas.  The RAP will also provide a design for the selected remedial

alternative.

1.2 SITE DESCRIPTION

Site 1107 is located within the confines of OLF Bronson.  OLF Bronson is located in northwest Florida on

the east side of Perdido Bay approximately five miles west of Pensacola, Florida and approximately one

mile from the Alabama state line.  Located on OLF Bronson are four abandoned airstrips and the remains

of old support buildings for the airfield.  OLF Bronson is now known as the Blue Angel Recreation Park

and is used for recreation purposes  (NPWC, 1997).   Figure 1-1 and Figure 1-2 illustrate the site location

and site vicinity, respectively.

OLF Bronson consists of approximately 950 acres of mostly grass and forest.  The area surrounding OLF

Bronson is sparsely populated.  Two small communities, Paradise Beach and Perdido Heights, are
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located approximately one mile to the north of the old airfield.  A few houses are located around the

perimeter of the old airfield, but most of the surrounding area is wetland, forest, or the waters of

Perdido Bay.  Scattered residential structures, mobile homes, farm buildings, stores, and churches north,

south, and east of OLF Bronson characterize the areas.  Perdido Bay is located west of OLF Bronson.

Site 1107 is located at latitude 30o 23’ 12” N, longitude 87o 25’ 01” W.  The underground storage tanks

(USTs) removed from the site were previously located on the east side of an existing concrete slab, the

remains of Building 1107.  To the south, east, and west of the site are dense woods, and to the north is a

dirt road running east to west.  A large fenced-in scrap yard is located approximately 100 yards to the

west, on the north side of the dirt road (NPWC, 1997).  Figure 1-3 displays the site plan and former tank

locations.

1.3 SITE HISTORY

OLF Bronson was used as an outlying landing field for NAS Pensacola from 1942 to 1950.  When first

opened in 1942, the 950-acre airfield was originally called Tarklin Field, but in 1944 the name was

changed to OLF Bronson.  During that time, the base used aviation gasoline, oil products, and solvents.

OLF Bronson was closed as an active airfield in late 1950. Helicopters used the area for occasional

training until 1995.  Presently, all the runways are inactive.  All buildings at OLF Bronson have been

dismantled and portions of the base have been sold to private parties.  Maps of OLF Bronson show

Building 1107 was designated as a Boiler House.  As of 1997, the only employees at Bronson were

Morale, Welfare, and Recreation (MWR) personnel.  Duties of MWR personnel at OLF Bronson included

operating the campground, minor maintenance of the facility, and teaching sailing and windsurfing

(NPWC, 1997).

In September 1993, the NPWC was retained by SOUTHNAVFACENGCOM to remove approximately

35 USTs.  On June 14, 1994, during the removal of the five USTs at Site 1107, petroleum contamination

was discovered at the site.  A Discharge Reporting Form was submitted to FDEP for Site 1107 on

June 15, 1994 (NPWC, 1997).

Four USTs at the site were used for storage of heating oil, reported to be Bunker C fuel oil.  Three of the

tanks had a storage capacity of 1,500 gallons, and one tank had a storage capacity of 3,000 gallons.  The

fifth UST was a 250-gallon tank used for the storage of butane.  The USTs were approximately 50-years

old (NWPC, 1997).  The Closure Assessment Form for Site 1107 documented the presence of free

product and petroleum hydrocarbon levels in the soils at levels greater than 50 parts-per-million (ppm).

Analytical results of the groundwater sample collected from a monitoring well during tank closure

indicated contaminant levels above regulatory criteria (NWPC, 1997).
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1.4 REPORT ORGANIZATION

This report is organized into eight sections.  The following is a list of the sections and a brief description of

their purpose:

•  Section 1: Introduction.  Supplies the report’s purpose, scope, site information, and report

organization.

•  Section 2: CAR Findings and Conclusions.  Reviews the approved CARA and summarizes the CAR

and CARA’s findings and conclusions.

•  Section 3: RAP Goals.  Sets the soil and free product treatment objectives for the remedial

system/plan.

•  Section 4: Contaminant Distribution.  Estimates the mass of contaminants in the soil and

groundwater.

•  Section 5: Remedial Alternative Technology Screening.  Presents the alternatives for remediation,

determines the suitability for the site, and develops budgetary costs for each.

•  Section 6: Remedial System Design.  Presents all of the assumptions made and provides the detailed

design of the preferred remedial alternative.

•  Section 7: Operation and Maintenance (O&M) and Monitoring.  Establishes start-up and O&M

procedures and provides a monitoring plan for the remediation system and sampling frequencies to

evaluate the system’s effectiveness.

•  References.  Lists all references used.
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2.0  CONTAMINATION ASSESSMENT REPORTS FINDINGS AND CONCLUSIONS

In June 1997, a CAR for OLF Bronson, Site 1107, Pensacola, Florida was submitted by NAS Pensacola

NPWC to the FDEP for review.  A CARA was completed for the site by NPWC on December 2, 1998, and

an additional CARA was completed by TtNUS and submitted to FDEP on January 25, 2001.  The CAR

and CARAs were conducted to determine the extent of soil and groundwater contamination at the site.

The following is a summary of the findings of CAR and CARAs for Site 1107.

2.1 LITHOLOGIC FINDINGS

The site is underlain by a red/brown fine sand from the surface to a depth of 17 feet (ft), a red/brown fine

silty sand with traces of clay at a depth from 17 ft to 30 ft, and white coarse to medium grained sand at a

depth of 30 to 35 ft.  This soil type extends to at least 35 ft below land surface (bls), the maximum depth

drilled during the contamination assessment investigation.  Boring logs are located in the CAR and

CARAs for Site 1107.

2.2 GROUNDWATER AND AQUIFER CHARACTERISTICS

The CAR indicated that the depth to groundwater ranged from approximately 16 to 19 ft bls, and flows

generally to the northwest.  TtNUS measured the depth to groundwater in July 2000 during the

preparation of the CARA and determined that the groundwater table appeared to be level in the

measured area and, therefore, no flow direction was apparent.  Depth to groundwater ranged from 19 to

22 ft bls.  Table 2-1 presents the groundwater elevations from July 2000, and monitoring well construction

data.  Figure 2-1 presents the groundwater elevation map from July 2000.

The CAR for Site 1107 stated that because the hydrogeology at the site was found to be generally

consistent with other sites at OLF Bronson, slug test information from three other sites at OLF Bronson

could be averaged to provide the aquifer characteristics data for Site 1107.

The following aquifer parameters were estimated in the CAR (NPWC, 1997).

Hydraulic conductivity K = 0.6130 ft per day

Flow velocity V = 0.0088 ft per day or 3.201 ft per year

Effective porosity ne = 0.25 (unitless)
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Well ID
Monitoring 

Well 
Diameter

Well 
Depth

Top of 
Casing 

Elevation(1)

Thickness 
of Free 
Product

Depth to 
Water

Groundwater 
Elevation

MW-1 2 inch NM 48.22 1.8 22.12 27.85*
MW-2 2 inch 23.45 47.96 -- 20.15 27.81
MW-3 2 inch 20.52 47.35 -- 19.57 27.78
MW-4 2 inch NM 48.00 2.29 22.28 28.16*
MW-5 2 inch NM 48.42 -- NM (2) NM (2)

MW-6 2 inch 23.33 48.65 -- 20.78 27.87
MW-7 2 inch 23.8 49.98 -- 22.20 27.78
MW-8 2 inch NM 48.24 sheen 20.44 27.80
MW-9 2 inch 21.46 47.73 -- 19.93 27.80
MW-10 2 inch 21.61 48.63 -- 20.87 27.76
MW-11 2 inch 21.65 48.88 -- 21.07 27.81
MW-12 2 inch 21.86 48.92 -- 21.03 27.89
MW-13 2 inch 21.78 47.56 -- 19.72 27.84
MW-14 2 inch 21.41 48.10 -- 20.23 27.87
DMW-15 2 inch 34.03 49.97 -- 21.28 27.79
MW-16 2 inch 24.24 NA -- 21.88 NM
Notes:
(1)  Top of casing and groundwater elevations are relative to an arbitrary site reference.
(2)  Monitoring well MW-5 was dry.
All measurements reported in feet.
*indicates correction for free product (free product thickness*0.75-depth to water).
NM - not measured
NA - not available

Pensacola, Florida

Table 2-1
Top of Casing Elevations, Water Table Elevations, and Total Depths

Remedial Action Plan
Site 1107, Outlying Landing Field Bronson
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2.3 TANK REMOVAL AND INITIAL REMEDIAL ACTION

NPWC personnel discovered petroleum-impacted soil at Site 1107 during the removal of the four fuel oil

USTs and one butane tank located at the site.  Approximately 1000 cubic yards (yd3) of

petroleum-impacted soil was removed to the depth of groundwater.  The CARA performed by NPWC

(NPWC, 1998) states that contaminated soil was removed to approximately 18 ft bls.  The excavated soil

was stockpiled on-site and eventually treated at a permitted thermal treatment facility and disposed

(NPWC, 1997).  Figure 2-2 provides a sketch of the site showing the location of the former USTs and the

limits of the soil excavation during tank removal with respect to the monitoring wells and soil borings that

have been installed at the site.  Clean soil was used to fill the excavation and a recovery well was

installed at the site in September 1994.  The only information provided in the CAR about the recovery well

states that approximately one gallon of free product was extracted from the recovery well.

During the tank closure assessment, five soil samples were collected from the sides and bottom of the

excavation and were analyzed for volatile compounds using United States Environmental Protection

Agency (USEPA) Method 8260.  The laboratory analyses of soil samples from the sidewalls of the

excavation indicated no contamination (NWPC, 1997).  However, laboratory analysis of the soil sample

from the bottom center of the excavation indicated the presence of benzene, ethylbenzene, toluene, and

naphthalene.

Soil samples collected from the excavated soil stockpiles indicated the presence of volatile organic

compounds (VOCs) ranging from 100 micrograms per kilogram (µg/kg) to 12,000 µg/kg, and Total

Petroleum Hydrocarbon (TPH) levels of 60,000 milligrams per kilogram (mg/kg) and 67,000 mg/kg.

2.4 SOIL CONTAMINATION ASSESSMENT

The vertical and horizontal extent of petroleum impacted soil in the vadose zone was assessed through

soil vapor analysis performed during the field investigations described in the CAR and two CARAs for

Site 1107 (NPWC, 1997; NPWC, 1998; and TtNUS, 2001).  The CAR soil assessment at Site 1107

consisted of screening the soil for petroleum vapors with an organic vapor analyzer (OVA) during the

installation of soil borings and monitoring wells.  Eighteen soil borings were installed at the site to a depth

of 16 ft bls in February 1996.  Fifteen additional soil borings were installed during the installation of

monitoring wells MW-1 through DMW-15.  Soil samples were collected at depths of 1, 4, 7, 10, 13, and

16 ft bls.  During the CAR field investigation, the groundwater table was generally encountered at 15 to

17 ft bls.  Results of the CAR field investigation indicated that the flame ionization detector reading from

one soil sample exceeded the 50 ppm level for soil and was detected at monitoring well MW-11 at 1 ft bls.

Soil boring locations are indicated on Figure 2-2.
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During the CARA performed by NPWC (NPWC, 1998) additional soil borings were installed in the vicinity

of MW-11 and MW-12.  Soil borings SB-1 through SB-6 were installed near MW-11, and soil borings SB-7

through SB-12 were installed near MW-12 to determine the lateral and vertical extent of

petroleum-impacted soil.  In addition to the headspace analysis, soil samples were collected and shipped

to a fixed-base laboratory and analyzed for Volatile Organic Aromatics (VOAs), Polynuclear Aromatic

Hydrocarbons (PAHs), and TPHs.  Of the 12 soil samples collected in the vicinity of MW-11 and MW-12,

none exceeded the 50 ppm level when analyzed with an OVA.  Soil samples were collected from SB-5 at

7 ft bls, SB-6 at 4 ft bls, and SB-12 at 13 ft bls and shipped to a fixed-base laboratory and analyzed for

VOAs, PAHs, and TPHs.  Analytical results of soil samples were below method detection limits for all

parameters analyzed.

During the CARA performed by TtNUS (TtNUS, 2001), eight additional soil borings were collected.

TtNUS completed the eight soil borings (SB-1 through SB-8) to a depth of 20 ft bls using Direct Push

Technology.  The soil borings were completed to further characterize the extent of free product and

collect subsurface soil samples.  Four of the eight soil borings completed at the site (SB-3, SB-4, SB-7,

and SB-8) were reported to contain soils stained with a viscous, “coal tar” type free product.  A single soil

sample was collected from each of the eight soil borings and shipped to a fixed-base laboratory for

analytical analysis.  The soil samples were analyzed for compounds specified in the gasoline and

kerosene analytical groups.

Results of the soil analysis indicated that two VOCs exceeded the leachability limits for groundwater as

specified in Chapter 62-777, FAC.  Ethylbenzene was detected above the leachability criteria in the soil

sample from SB-8, and xylenes exceeded the leachability criteria in soil samples from SB-7 and SB-8.

Results of the analytical analysis are presented and summarized in Table 2-2.

Eleven PAHs were detected in the soil samples collected from Site 1107. 1-Methylnaphthalene and

2-methylnaphthalene were detected in soil samples from four soil borings (SB-3, SB-4, SB-7, and SB-8)

at concentrations exceeding the leachability for groundwater.  In the soil sample from SB-8, naphthalene

exceeded the leachability criteria. In the sample from soil boring SB-8 benzo(a)pyrene exceeded the

direct exposure limit for both residential and industrial areas.

The soil samples were also analyzed for TPHs.  Concentrations of TPHs were detected in soil samples

from four (SB-3, SB-4, SB-7, and SB-8) of the eight soil borings.  All of the detected TPH concentrations

exceeded both the residential direct exposure limit (340 mg/kg) and the leachability limit for groundwater

(340 mg/kg) from Chapter 62-777, FAC.



Table 2-2 
Summary of Analytes Detected in Soil Samples 

Remedial Action Plan 
Site 11 07, Outlying Landing Field Bronson 

Pensacola, Florida 

Boring 
Depth 

Date Ethylbenzene Toluene Xylenes Naphthalene l-Methylnaphthalene 2-Methylnaphthalene Benzo(a)pyrene (It bls) 
CAR 

No soil sam les collected for laboratory analysis. 
CARA(NPWC 

S8·5 7 5/211998 .. .. .. .. . . .. . . 
S8·6 4 5/211998 .. .. .. .. .. .. . . 

S8-12 13 5/211998 .. .. .. .. .. . . .. 

CARA (T1NUS 
S8·3 18-20 8/9/2000 .. .. .. .. 11J 9.06J .. 
S8·4 19-20 8/9/2000 .. .. .. . . 8.71J 9.82J .. 
S8·7 18-20 8/9/2000 0.175J .. 0.83J .. 5.9J 7.16J .. 

S8·7 duo 18-20 8/9/2000 0.364J .. 1.74J .. 20J 23.6J .. 

S8·8 18·20 8/9/2000 1.62 0.0513J 3.12 2.38J 8.55 11.4 0.76 
SCTLs 

Residential Direct Exposure 1100 380 5900 40 68 80 0.1 
Industrial Direct Exposure 8400 2600 40000 270 470 560 0.5 
Leachability for roundwater 0.6 0.5 0.2 1.7 2.2 6.1 8 
Notes: 

1. All concentrations in micrograms per kilogram (uOikg), except TPH which is in milligrams per kilogram (mg/kg). 

2. Sojl cleanup target leyels (SCTLs) as provided in Chapter 62·777. FAC. 

3. J indicates the presence of a chemiCal at an estimated coocefllration. 

4 . Bold indicates exceedar.ce of regulalOry cntiera as provided in Chapter 62-777, FAC. 

5. -- indicates that analyte was not detected aboye method detection limit. 

0 
-; 0 
0 :::.: :n 
:? ~ 

CO 
~ 
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Table 2·2 (Continued) 
Summary of Analytes Detected in Soil Samples 

Remedial Action Plan 
Site 11 07. Outlying Landing Field Bronson 

Pensacola. Florida 

Boring (~e~,~ Date Benzo(b)flouranthene Benzo( g. h.l)pe rylene Benzo(k)flouranthene Flourene I ndeno( 1 ,2,3.-cd)pyrene Phenanthrene Pyrene TPH 

CAR 

No soil samDle~'or 
CARA 

88·5 7 51211998 .. .- -- .. .- -- --
88-6 4 51211998 -- .- -- --
88-12 13 51211998 -- .. -- -- .- -- -- --

IRA (TtNU 
88-3 18-20 -- -- -- -- .. 6-, 7.86 19800 
88-4 19-20 
~ -- -- -- -- .. -- 4.46J 11400 

88-7 18-20 -- -- -- -- -- -- .- 13300 
58-7 dup 18-20 -- -- -- 3.95J -- 7.36J 9.42J 16300 

88-8 18-20 . 11 1.903 0.444. -- 0.964 2.14. 5540 
SCTLs 

i .1 Direct I 1.4 
~ 

15 
~ 

1.5 2000 2200 340 
I Direct I I 4.8 52 5.3 30000 3;000 2500 
. !for I 32000 25 160 28 250 880 340 

INo,." 
1. All concentrations in micrograms per kilogram (u~g). eICcept TPH which is in milligrams per kilogram (rrlQfKg). 

12. Soil cleanup taroet levels (SCTLs) as provided in Chapter 52-7n, FAG. 

13. J indicates the presence 01 a chemical at an estimated concentration. 

14. Bold indicates exceedance 01 regulatory criliera as provided in Chapter 62·777, FAG. 

15 . ,""V ;o," .. " ; it. 

0 
--< 0 
0 ::.: :n 
'= 0 '" 

~ ~ '" 
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A soil vapor measurements table was not included in this report because soil vapor measurements

exceeding 50 ppm occurred at only one location during the CAR investigation.  Table 2-2 summarizes the

analytes detected in soil samples from the CAR and CARAs.  The analytical results indicate the presence

of petroleum-impacted soils at the site exceeding FDEP target levels.  Figure 2-3 presents the location of

the detected analytes.  Based on soil laboratory results, the contaminants appear to be present in the soil

from 16 to 20 ft bls.

2.5 GROUNDWATER CONTAMINATION ASSESSMENT

Fifteen groundwater monitoring wells were installed during the CAR investigation (NWPC, 1997).

Groundwater samples were collected from monitoring wells in 1996 and 1997 in support of the CAR.  The

groundwater samples were analyzed for VOA, PAHs, TPHs, ethylene dibromide, and total lead, using

USEPA methods 8260, 8270A, Florida Petroleum Range Organics (FL-PRO), 504, and 7421,

respectively.  A summary of analytes detected in groundwater is presented in Table 2-3 and exceedances

are indicated on Figure 2-4.

During the CARA performed by NPWC in 1998 (NWPC, 1998), monitoring well MW-16 was placed 20 ft

downgradient of well MW-11.  Additionally, monitoring wells MW-1, MW-3, MW-4, MW-6, MW-8, and

MW-10 were to be resampled for PAHs and TPHs.  The groundwater sample from MW-4 was also to be

analyzed for VOAs.  During the field investigation to collect groundwater samples, monitoring wells MW-1,

MW-4, and MW-6 contained free product, reported to be Bunker C fuel oil.  Monitoring wells MW-3,

MW-8, and MW-10 were sampled and the groundwater was analyzed for PAHs and TPHs.  Results of this

portion of the investigation are presented in Table 2-3 and exceedances are indicated on Figure 2-4.  It

was reported in the CARA that the product found in monitoring wells MW-1, MW-4, and MW-6 is

indicative of contamination at the original source area.

During the CARA performed by TtNUS in 2000 (TtNUS, 2001), groundwater samples were collected from

12 of the 16 monitoring wells.  Monitoring wells MW-1, MW-4, and MW-8 were not sampled due to the

presence of free product.  Well MW-5 was dry and, therefore, not sampled.  Groundwater samples were

analyzed for VOCs, PAHs, Total Recoverable Petroleum Hydrocarbons (TRPH), and lead.  None of the

detected concentrations exceeded the FDEP Groundwater Cleanup Target Levels (GCTLs).

Groundwater analytical detections are presented in Table 2-3.





'" 

Wen Date I Toluene 
CAR j 

Table 2-3 
Summary of Analytes Detected In Groundwater 

Remedial Action Plan 
Site 1107, Outlying Landing Field Bronson 

Pensacola, Florida 

MW-1 3/: 1/19961 -- -- -- 2 -- -- -- --
MW-2 3/: 1/19961 -- -- -- -- -- -- -- --
MW-4 3/11/1996 2 7 12 41 55J 180 200 55 
MW-6 3/11/1996 -- -- -- - -- -- --
MW-8 3/: 1/1996 -- -- -- -- -- 5 -- --

CARA 
MW-l I Free product -- -- -- -- -- -- --
MW-3 -- -- -- -- 4 3 5 --
MW-4 ~9981Free product -- -- -- -- -- -- --
MW-6 ~9981Free product -- -- -- -- -- -- --
MW-8 -- -- -- -- 2 7 5 --

CARA (TtNUS) 

Pvrene rPH 

4 2800 
-- 420 
50 3700 
6 930 
4 1600 

-- --
-- --
-- --
-- --
-- --

MW-1 ~~I F~ree~,p~rodl~uuctt--n~--~1--~--_1---=---_1----~-~----r----~~--~---t----~~--~----t_---------_1------~~-
MW-3 711212000 -- 0.9& -- -- .5 12.3 14.2 -- -- 1650 
MW-4 711212000 I Free product -- -- -- -- -- --:: _ -- --
MW-6 7/121201 -- -- -- :: 1.8J 2. 2_2 -- -- 843 

MW-, 7/~~~~-~-~---~-----r-~---+--~-~--+-----=-----r-----=-------+---------------+ ______ -- __ -+ ___ ---rl~86'00~ 
MW-8 7112120< 1 Free product -- -- -- -- -- -- -- ----
MW-9 711212000 -- -- -- -- -- -- -- -- -- 278, 

GC Ls 1 1 30 40 20 20 20 20 2- I 210 I 5000 

INoIe" I'. All concentrations in micrograms per liter (.ugI1) . 

12. Groundwater Cleanup Criteria as provided in Chapter 62-777, FAG. 

13. J indicates the presence of a chemical at an estimated concentration. 

14. Bold indicates exceedance 01 GCTLs as provided in Chapter 62-777, FAC. 

Is """'~e 001 delected ,bo'e melhod delectio" 11m' 
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2.6  FREE PRODUCT RECOVERY

On July 12, 2001, a free product assessment was performed during the CARA (TtNUS, 2001).  The free

product encountered was described as a very viscous material similar to coal tar product.  Free product

measurements recorded during the survey indicated monitoring wells MW-1 and MW-4 contained

thicknesses of 1.80 ft and 2.29 ft, respectively.  Free product sheen was also reported in monitoring well

MW-8, but was not measurable.  The estimated extent of free product present at the site, as indicated in

the CARA (TtNUS, 2001), is presented on Figure 2-5.

2.7 CAR CONCLUSIONS

The most recent investigative data for the site from the CARA (TtNUS, 2001) concluded the following:

•  A coal tar type free product plume is present at the site over a 1,540 square ft (ft2) area with a

thickness up to 2.29 ft.

•  Current and historic groundwater flow data indicate flow is typically stagnant in the study area.

•  Groundwater samples collected from on-site monitoring wells did not contain analytes at

concentrations exceeding FDEP’s GCTLs.

•  Soil samples from four on-site soil borings (SB-3, SB-4, SB-7, and SB-8) contained analytes that

exceeded FDEP’s leachability limit for groundwater from Chapter 62-777 FAC.  However, with the

exception of TPH detected in the sample from monitoring well MW-9, none of the analytes were

detected in the groundwater samples collected on site.

•  Benzo(a)pyrene was detected in a soil sample from one soil boring (SB-8) at a concentration that

exceeded the FDEP’s direct exposure limits for both residential and industrial areas.

•  The soil contamination appears to be within the “smear zone” from 16 to 20 ft bls and is located in

the area of the former fuel tanks.

•  In the CARA, TtNUS recommended preparing a RAP for the site.
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2.8 CAR & CARA FINDINGS FOR REMEDIAL ACTION CONSIDERATION

The CAR for Site 1107 stated that the fuel released at the site was Bunker C fuel oil.  Bunker C fuel oil is

a sticky, black liquid similar in appearance and smell to asphalt sealing compounds and has been used to

generally describe thick and sticky residual fuel (Environment Canada, 1996).  This description is similar

to the “coal tar” like description stated in the CARA (TtNUS, 2001).

At 50 degrees Fahrenheit (°F), Bunker C fuel oil has a consistency of liquid honey or corn syrup.  At 32 °F,

it barely flows.  Bunker C fuel oil, in addition to being used in the majority of large marine diesel engines,

is used in power generating stations, industrial boilers and furnaces, and pumping plants.  Because

Bunker C fuel oil is less dense than water, fresh Bunker C fuel oil will float in water either at or below the

surface.  As the oil ages or “weathers,” it becomes heavier, but it will still float under most conditions.

When the oil comes into contact with sediment, sand, or other soil materials, it may adhere together

forming lumps or tar balls.

It is expected that due to the age of the tanks (1940s) and the chemical properties of Bunker C fuel oil,

the weathered fuel is affixed to the soil and as a result a minimal groundwater plume is prevalent at the

site.  The findings of the CAR and CARA support this assumption.  In addition, the stained soil samples

collected and analyzed during the investigations determined that although some volatile and semi-volatile

compounds were detected above residential and leachability SCTLs, the primary contaminant was TPH,

which was detected at concentrations well above the SCTL.  It is assumed that the fuel oil has weathered

and degraded to a point where long chain hydrocarbons (which do not readily degrade) are the most

prominent contaminants at the site.
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3.0  RAP GOALS

The objective of this RAP is to present a proven, reliable, and cost-effective method to remediate

petroleum impacted soil, remove free product, retard plume migration at the site, and protect human

health and the environment by reducing the concentrations of hydrocarbons detected at the site to target

cleanup levels.

The goals and expected accomplishments of the RAP include the following:

•  Identify a method to perform free product recovery in the source area, to the extent practicable, in

accordance with Chapter 62-770.300 FAC.

•  Select a remedial alternative to reduce hydrocarbon constituents within the soil matrix (smear zone).

The target cleanup concentrations for the soil at the subject site are based on Table II of

Chapter 62-777 FAC.  The following subsections list the target levels for the site-specific chemicals of

concern (COCs).

3.1 SOIL TARGET LEVELS

Table 3-1 presents the soil remediation goals for the site specific COCs based on the exceedances of

SCTLs listed in Table II of Chapter 62-777 FAC.

3.1.1 Groundwater Target Levels

The most recent groundwater analytical results of the CARA indicate that dissolved fraction hydrocarbon

constituents were not detected above GCTLs within the groundwater matrix.  Therefore, remedial action

goals for groundwater are not established.  After remedial actions have been completed for the site soil,

groundwater monitoring will be conducted in accordance with Chapter 62-770 FAC.  Groundwater

monitoring criteria as listed in 62-777 FAC will be used.
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Table 3-1
COCs and Associated Selected SCTLs

Remedial Action Plan
Site 1107, Outlying Landing Field Bronson

Pensacola, Florida

Site-Specific COCs Concentrations from Table II*

Ethylbenzene 0.6 mg/kg

Xylenes 0.2 mg/kg

Naphthalene 1.7 mg/kg

1-Methylnaphthalene 2.2 mg/kg

2-Methylnaphthalene 6.1 mg/kg

Benzo(a)pyrene 0.1 mg/kg

TPH 340 mg/kg
* Concentration is the lower of the residential direct exposure or leachability based on groundwater criteria
Table II, Chapter 62-777 FAC.
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4.0 CONTAMINANT DISTRIBUTION

4.1 ESTIMATED MASS OF CONTAMINANTS IN SOIL

Data acquired during the contamination assessments determined soil contamination exists within the

“smear zone” from 16 to 20 ft bls.  The groundwater table was encountered at 19 to 22 ft bls.  The lateral

limits of the free product plume were estimated based on soil borings performed at the site during the

TtNUS CARA, and defined as depicted in Figure 2-5.  These limits were also used to determine the

volume of impacted soil. The smear zone contamination is conservatively estimated at 6 ft thick (16 ft to

22 ft bls) and covers an estimated surface area of approximately 1,540 ft2, yielding a total volume of

approximately 342 yd3 of contaminated soil.  The average TRPH concentration from the fixed laboratory

analysis of soil samples collected at SB-1 through SB-8 in the TtNUS CARA (see Tables 2-2 and 2-3) is

approximately 13,268 mg/kg.  Based on this information, the estimated quantity of adsorbed

hydrocarbons within the smear zone is approximately 14,201 pounds (lbs).  Appendix A presents

calculations for the estimated mass of impacted soil.

4.2 ESTIMATED MASS OF FREE PRODUCT

Data acquired during the contamination assessments determined the presence of free product within the

“smear zone” from 16 to 20 ft bls.  The lateral limits of the free product plume have been defined as

depicted in Figure 2-5.  Based on the assumed lateral limits of the free product plume and specific site

characteristics, the total volume of free product was estimated.  Multiple free product thickness equations

from the guidance document, How To Effectively Recover Free Product at Leaking Underground Storage

Tank Sites (USEPA, 1996), were used to determine the volume of free product located in the subsurface.

Free product quantity estimates ranged from 158 gallons to 4,722 gallons.  The equations, which resulted

in the smaller quantities of free product, take into account the density of the product.  Due to the high

density and chemical properties of Bunker C fuel oil, it is expected that the thickness of fuel oil measured

in the monitoring wells at the site greatly exaggerate the amount of actual free product located in the

subsurface.  Due to these factors, it is expected that the lower estimates of product are more accurate.

Therefore, it was estimated that approximately 158 gallons of free product is located in the subsurface at

Site 1107, based on the De Pastrovich equation.  Free product volume calculations are provided in

Appendix B.  The equation used to determine the amount of free product is one of several equations

provided in How To Effectively Recover Free Product at Leaking Underground Storage Tank Sites

(USEPA, 1996).
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Calculating the volume of free product in the subsurface is an estimate, and actual product volumes can

vary significantly. The contaminant distribution estimate is based on data obtained during the TtNUS

CARA (TtNUS, 2001).
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5.0 REMEDIAL ALTERNATIVE TECHNOLOGY SCREENING

TtNUS conducted a screening of available technologies in order to determine the best remedial

alternative for the subject site.  Potential remedial technologies and process options for soil and free

product removal have been identified and evaluated based on their ability to meet clean-up objectives

(effectiveness), applicability based on site conditions, feasibility of implementation, reliability, anticipated

duration, and cost.

5.1 EVALUATION OF SOIL TREATMENT ALTERNATIVES

Based on the CARA data, a total volume of approximately 342 yd3 of soils exhibits hydrocarbon

concentration in excess of FDEP SCTLs.  TtNUS has investigated alternate methods for the removal of

hydrocarbons from the soils at the site.  The following actions have been identified for remediation of soil

and will be evaluated in this RAP:

•  Natural Attenuation

•  Soil excavation and off-site disposal or on-site treatment

•  Bioventing/Biosparging

•  Chemical Oxidation

The following technologies have been ruled out and the reasons why are listed below:

•  In-situ Soil Vapor Extraction – This technology is applied to sites where the contaminants are

primarily VOCs.  Diesel fuel, heating oils, and kerosene, which are less volatile than gasoline, are not

readily treated by soil vapor extraction (USEPA, 1994).

•  Enhanced Bio-Degradation – The effects of enhanced bio-degradation are uncertain on Bunker C fuel

oil impacted soils.

The following sections briefly discuss each of these soil remedial actions with respect to their suitability for

implementation at this site.
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5.1.1 Natural Attenuation

Natural attenuation, also known as passive bioremediation, intrinsic bioremediation, or intrinsic

remediation, is a passive remedial approach that depends upon natural processes to reduce the potential

impact of petroleum hydrocarbon releases either by preventing constituents from being transported to

sensitive receptors or by reducing constituent concentrations to less harmful levels.  The processes

involved in natural attenuation include aerobic and anaerobic biodegradation, dispersion, volatilization,

and adsorption.  Petroleum hydrocarbon constituents are generally biodegradable, regardless of their

molecular weight, as long as indigenous microorganisms have an adequate supply of nutrients and toxic

substances do not inhibit biological activity.  For heavier petroleum hydrocarbons, which are less volatile

and less soluble than many lighter components, biodegradation will exceed volatilization as the primary

removal mechanism, even though degradation is generally slower for heavier molecular weight

constituents than for lighter ones.

The essential nutrients required for biodegradation are usually naturally present in the subsurface.

Aerobic biodegradation consumes oxygen that, if not replenished, can limit the effectiveness of the

biodegradation processes.  When the geologic materials at a site are relatively porous and permeable,

oxygen is naturally replenished through the soil and groundwater.  However, when the materials have low

porosity and are relatively impermeable, the rate of oxygen replenishment is reduced and biodegradation

effectiveness is decreased.  Additionally, less permeable materials are typically finer grained and contain

higher percentages of organic carbon.  Both of these features favor adsorption and retardation of

contaminant movement.  In this case, contaminants may remain relatively un-degraded, but in close

proximity to the original source.

Anaerobic biodegradation is also a significant attenuation process.  Oxygen depletion in the subsurface is

characteristic of biodegradation of petroleum hydrocarbons and is a consequence of the rate of metabolic

oxygen utilization exceeding the natural capacity for oxygen replenishment.  The core of a contaminant

plume is typically under anaerobic conditions and only the margins are aerobic.  Therefore, even though

the rate of anaerobic biodegradation is much slower than aerobic biodegradation (often by a factor of

10 to several hundred), anaerobic processes may dominate the degradation of hydrocarbon contaminants

at the source.

Because of the complex interrelationship among these controlling factors, using specific numerical

thresholds to determine whether natural attenuation will be effective is frequently not possible.  Prior to

implementing this alternative, a detailed site investigation is necessary to provide sufficient data on site

conditions and hydrocarbon constituents present to evaluate the potential effectiveness of natural

attenuation.  Once implemented, monitoring of site conditions over time would be performed to confirm
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whether or not contaminants are being naturally degraded at reasonable rates.  Site data should clearly

indicate whether concentrations of soil and groundwater contaminants are being adequately reduced

without active remediation. If acceptable contaminant reductions are not achieved, more aggressive

remedial alternatives may be warranted.

Under the appropriate site conditions, natural attenuation can reduce the potential impact of petroleum

hydrocarbon releases by preventing constituents from being transported to sensitive receptors or by

reducing constituent concentrations to less harmful levels.  Natural attenuation may also be an

acceptable option for sites that have been subject to active remediation and which have substantially

reduced concentrations of contaminants.  However, natural attenuation alone is not an appropriate option

at this site because it is not acceptable for sites with free phase hydrocarbons under the rules of

Chapter 62-770 FAC.  Also, the rates of natural processes are typically slow and contaminant levels may

not be reduced to meet the corrective action goals for years.  Due to the continued presence of the

petroleum at the site, already given approximately 50 years, it is suspected that natural attenuation would

be ineffective.  It is unknown how long that natural attenuation would be required to achieve soil

remediation to the target cleanup levels.  However, for costing purposes an arbitrary number of 10 years

was selected.  In addition, long-term monitoring is necessary to demonstrate that contaminant

concentrations are continually decreasing at a rate sufficient to ensure that potential receptors are not

adversely affected.  An estimated cost for the implementation of natural attenuation with 10 years O&M is

presented in Table 5-1 and Appendix C, Table C1.

5.1.2 Excavation and Off-site Disposal or On-Site Treatment

This alternative consists of the physical removal and on-site treatment or off-site disposal of impacted

soils with hydrocarbon constituents exceeding the target cleanup levels.  Prior to complete excavation of

impacted soils, removal of approximately a 1,540-ft2 area of soil to the depth of approximately 16 ft bls

would be required to access the contaminated zone.  Additionally, due to the depth of the excavation, a

1-ft horizontal step-out for every 2 ft of vertical excavation is required to provide a slope for safety

measures and in accordance with Occupational Health and Safety Administration (OSHA) regulations.

The slope would require an additional area of soil be removed surrounding the excavation. The

contaminated soil assumed to be located in the 16- to 22-ft smear zone would be removed.  Excavation

below the water table (approximately 19 to 22 ft bls) will require dewatering with collection, treatment, and

disposal of collected water.

Removal operations can be accomplished using standard equipment, with some modifications due to the

depth required for excavation.  Following removal and stockpiling of the impacted soil, analysis of

samples collected from the excavation sidewalls and bottom will be performed to confirm achievement of
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the target cleanup levels.  Once confirmatory sampling is complete, the excavation will be back-filled with

clean fill material and the site restored to its original condition.

5.1.2.1 Off-site Disposal

The stockpiled soil and other debris generated during excavation will be characterized, loaded, and

transported off-site to a permitted facility for treatment and/or disposal.  It is assumed that since the soil is

petroleum impacted, the soil can be disposed of in a landfill that accepts non-hazardous solid bulk waste,

as opposed to a hazardous waste landfill regulated by Resource Conservation and Recovery Act land

disposal restrictions.  The Perdido Landfill located in the Pensacola region is a nearby Subtitle D Landfill,

which will accept petroleum-impacted soil if it passes the toxicity characteristic leaching procedure

analysis.  Water collected during dewatering would need to be contained, sampled, and disposed in

accordance with regulatory guidelines.

5.1.2.2 On-site Treatment

The stockpiled soil can be treated on-site either by biopiles, land farming, or by a mobile low temperature

thermal desorption (LTTD) unit.  Biopiles and land farming are used to reduce concentrations of

petroleum constituents in excavated soils through the use of biodegradation by aeration.  While tilling and

plowing aerate land farms, biopiles are aerated most often by forcing air to move by injection or extraction

through slotted piping placed throughout the pile.  Biopiles and land farms have been proven effective in

reducing concentrations of nearly all the constituents of petroleum products.  While the lighter petroleum

products are removed by volatilization, the heavier petroleum products do not evaporate and breakdown

as a result of biodegradation.  However, higher molecular weight petroleum constituents, such as heating

and lubricating oils (i.e., those found at Site 1107) and to a lesser extent in diesel fuel and kerosene,

require a longer period of time to degrade (USEPA, 1994).  It is expected that the weathered Bunker C

fuel oil would require longer time duration for soil cleanup as compared to lighter fuel compounds.

Because of the long time period to degrade fuel oils by land farming or biopiles, these two options are

ruled out, and it is recommended that LTTD be used for the selected remedial option for on-site

treatment.

LTTD, also known as low-temperature thermal volatilization, thermal stripping, and soil roasting, is an

ex-situ remedial technology that uses heat to physically separate petroleum hydrocarbons from

excavated soils.  Thermal desorbers are designed to heat soils to temperatures sufficient to cause

constituents to volatilize and desorb (physically separate) from the soil.  The vaporized hydrocarbons are

generally treated in a secondary treatment unit (e.g., an afterburner, catalytic oxidation chamber,

condenser, or carbon adsorption unit) prior to discharge to the atmosphere.  Treated soil may be
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re-deposited on-site or used as cover in landfills.  Thermal desorption systems fall into two general

classes: stationary facilities or mobile units.  Contaminated soils are excavated and either transported to

stationary facilities or mobile units that are used for local treatment on-site.  LTTD has proven very

effective in reducing concentrations of petroleum products including gasoline, jet fuels, kerosene, diesel

fuel, heating oils, and lubricating oils.  LTTD is applicable to constituents that are volatile at temperatures

as great as 1,200 °F (USEPA, 1994).  Due to the Bunker C fuel oil at Site 1107, the recommended LTTD

would require a temperature range of 800 °F to 1200 °F.  A Rotary Dryer-Alloy LTTD can achieve this

temperature range.

The primary advantage of excavation and off-site disposal or on-site treatment by LTTD is the complete

removal or treatment of contaminants from the site over a short time duration.  Impacted soils can be

physically removed from the site in a matter of days, as opposed to the months or years that are required

using in-situ treatment alternatives, thus eliminating the potential for dispersion of hydrocarbon

constituents to unaffected soil or groundwater during the remedial process.  If on-site treatment is

performed, the treated soil can be placed back into the landfill, and soil disposal costs are not incurred.

The estimated costs for soil excavation, transportation, and off-site disposal or on-site treatment by LTTD,

and site restoration is presented in Table 5-1 and Appendix C, Table C2.  It should be noted that the

costs calculated for this LTTD alternative include the cost for a typical small LTTD system and does not

take into account the rotary dryer-alloy LTTD system.  The cost for a rotary dryer-alloy LTTD system is

typically higher and actual costs may increase if a large Rotary Dryer-Alloy LTTD unit is the only system

available.

5.1.3 Bioventing

Bioventing is an in-situ remediation technology that uses indigenous microorganisms to biodegrade

organic constituents adsorbed to soils in the unsaturated zone.  Soils in the capillary fringe and the

saturated zone are not affected.  In bioventing, the activity of the indigenous bacteria is enhanced by

inducing air (or oxygen) flow into the unsaturated zone (using extraction or injection wells) and, if

necessary by adding nutrients  (USEPA, 1994).

When extraction wells are used for bioventing, the process is similar to soil vapor extraction (SVE).

However, while SVE removes constituents primarily through volatilization, bioventing systems promote

biodegradation of constituents (generally by using lower airflow rates than for SVE).  All aerobically

biodegradable constituents can be treated by bioventing.  In particular, bioventing has proven to be very

effective in remediating releases of petroleum products including gasoline, jet fuels, kerosene, and diesel

fuel.  Bioventing is most often used at sites with mid-weight petroleum products (i.e., diesel fuel and jet
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fuel), because lighter products (i.e., gasoline) tend to volatilize readily and can be removed rapidly using

SVE.  Heavier products (e.g. fuel oils) generally take longer to biodegrade than the lighter products

(USEPA, 1994).

Before the installation of the bioventing system it is recommend that all free product present at the site be

removed.  This system will not be effective unless the free product is removed from the site prior to the

installation of the system.

Based upon the soil hydrocarbon concentrations identified in the TtNUS CARA, it is estimated that soil

remediation may be achieved in approximately 69 months using bioventing. It should be noted that the

estimated time to clean up was determined by equations used for SVE clean up time.  SVE clean up

calculations were used due to the absence of calculations available for bioventing.  Calculations available

for SVE clean up time determined a remediation time of 23 months.  Since SVE relies on volatilization for

remediation and clean up by volatilization occurs at a faster rate than bioventing, the bioventing time was

calculated by multiplying the SVE time by three, resulting in an estimated clean up time of 69 months.

Estimating the time to clean up by bioventing is difficult to calculate unless a treatability study is

performed, and the time to clean up provided here may vary significantly from the actual clean up time.

The calculations are presented in Appendix D.  An estimated cost of bioventing implementation with six

years of O&M is presented in Table 5-1 and Appendix C, Table C3.

5.1.4 Chemical Oxidation

In-situ chemical oxidation requires the injection of proprietary liquid chemical formulations into the

contaminated portion of the aquifer. Two reactive compounds commonly used for in-situ oxidation of

organic contaminants have been identified as Fenton’s reagent and potassium permanganate.

In Fenton’s reagent, hydrogen peroxide reacts with ferrous iron to produce the hydroxyl radical, a

powerful oxidizer. The hydroxyl radical progressively reacts with organic compounds to produce carbon

dioxide and water. If potassium permanganate is used instead of Fenton’s reagent, then the potassium

permanganate ion, rather than hydrogen peroxide, is used as the reagent. The reaction may result in a

temporary exceedance of the secondary groundwater standards for color, total dissolved solids,

manganese, and pH.  Treatability testing is typically required to verify the effectiveness of in-situ chemical

oxidation.

Multiple injection wells would be installed throughout the soil contaminant plume from which the chemical

oxidation compounds would be injected.  The amount of injected compound and the number of injection

wells would be determined by a treatability study.  Chemical oxidation would be effective at destroying the
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petroleum contaminants at the site.  It will be beneficial to remove the free product from the site prior to

the injection of chemical oxidation compounds.  This will reduce the amount of injected compounds

required, and will allow the injected compounds to work more efficiently on the soil matrix.  In order for the

process to be fully evaluated, a treatability study will be required.  An estimated cost of chemical oxidation

implementation with one year of O&M is presented in Table 5-1 and Appendix C, Table C4.

5.2 EVALUATION OF FREE PRODUCT REMOVAL ALTERNATIVES

Based on the CAR and CARA data, the total volume of approximately 158 gallons of free product is

located in the subsurface at Site 1107 (see Appendix B).  It should be noted that this is only an estimate

and actual free product volumes may differ significantly from this estimate. TtNUS has investigated

various methods for the removal of free product from the site.   The following methods have been

identified for removal of free product and will be evaluated in this RAP:

•  Dewatering during soil excavation.

•  Skimming systems.

•  Dual-phase extraction.

The following sections briefly discuss each of these free product removal actions with respect to their

suitability for implementation at this site.

5.2.1 Dewatering During Soil Excavation

Free product may be recovered prior to and during the excavation dewatering using trash pumps or

conventional vacuum trucks.  During excavation activities, recovered free product and groundwater in the

excavation will be removed.  Due to the viscous nature of the aged Bunker C fuel oil, it is expected that

most free product will be recovered during excavation activities.  The removed product and water from

dewatering activities will be treated at or disposed of at an off-site facility.

Free product dewatering is expected during soil excavation activities, and therefore the duration of the

excavation phase of the project would determine the time limit for free product removal.  Preliminary

calculations indicate a remedial time period of 15 days for excavation and disposal.  An estimated cost for

dewatering is included In Table 5-2, and as part of the Soil Excavation and On-site Treatment or Off-site

Disposal Alternative presented in Appendix C, Table C2.
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Table 5-1
Soil Remedial Alternatives Cost Summary

Remedial Action Plan
Site 1107, Outlying Landing Field Bronson

Pensacola, Florida

CAPITAL ANNUAL
 COST O&M

Natural $19,000 $152,000 (1) 10 $292,000 $342,000
Attenuation $38,000 (2)

$19,000 (3)

Excavation $172,000 $40,000 1 $40,000 $212,000
and Offsite 

Disposal

Excavation
and Onsite $219,000 $40,000 1 $40,000 $259,000
Treatment

Bioventing $143,000 $75,000 5 $352,000 $544,000

Chemical $262,000 $91,000 1 $91,000 $353,000
Oxidation

Note:  See Appendix C for detailed cost estimates for the soil remediation alternatives.
(1) Years 1 - 2
(2) Year 3
(3) Year 4 - 10

ALTERNATIVE
ESTIMATED 
YEARS OF 

OPERATION

O&M PRESENT 
WORTH

TOTAL 
PRESENT 
WORTH
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ESTIMATED O&M TOTAL
ALTERNATIVE YEARS OF  PRESENT PRESENT

OPERATION WORTH WORTH

** ** 15 days ** **

$26,000 $73,000 5 $271,000 $322,000

$69,000 $11,000 1 $11,000 $88,000

Note:  See Appendix C for detailed cost estimates for the free product remediation
 alternatives.
** Costs included in the excavation alternatives

MDES

Passive Skimming/ 
Bailing

Pensacola, Florida

Excavation and 
Dewatering

CAPITAL 
COST ANNUAL O&M

Table 5-2
Free Product Remedial Alternatives Cost Summary

Remedial Action Plan
Site 1107, Outlying Landing Field Bronson
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5.2.2 Skimming Systems

Skimming systems are typically used to collect free product with little or no recovery of water.  In general

this approach involves using skimming devices to remove product floating on the water table

(USEPA, 1996).

Free product removal using skimming equipment is applicable in settings where long-term hydraulic

control of the dissolved hydrocarbon plume is not required.  In most settings skimmer operations will not

control the liquid hydrocarbon plume.  The most common use of these systems is inclusion in an interim

action where free product has entered open excavations.  In general, skimming systems are applicable to

settings in which the amount of free product is small and exists in permeable conduits such as utility

bedding or buried underground structures.  The hydraulic conductivity should be greater than

±10 centimeters per second to ensure a sufficient influx of free product to the skimmer.  Skimmers may

also be used in conjunction with other free product removal programs such as in monitoring and

extraction wells used for water table depression methods (USEPA, 1996).

For long-term operations, skimmers are placed in wells and gravel-filled trenches with sumps.  Recovery

may be enhanced by the use of hydrophobic gravel packs in wells.  Field studies have shown that gravel

packs constructed from hydrophobic materials allow for free product to enter wells and sumps more

rapidly.  Recovery rates for long-term operations are generally very low.

The selection of skimming equipment is based primarily on the size of the recovery installation (well,

trench) and expected rate of recovery of free product.  Two types of skimming equipment are available.

Mechanical skimming equipment actively extracts free product from recovery initiation, whereas passive

skimming equipment accumulates free product over time.  Mechanical skimming systems rely on pumps

(either surface mounted or within the well) or other motors to actively extract free product from the

subsurface.  Mechanical skimming systems are more often used where larger volumes of free product are

present.  Passive skimming systems do not actively pump free product; instead they slowly accumulate it

over time.  There are two basic forms of passive skimmers, filter canisters, and absorbent socks.

Based on the viscosity of the free product, a passive skimming system would likely be used along with

hand bailing.  Due to the minimal groundwater flow at the site, hand bailing may help induce a

groundwater flow toward the recovery wells, and therefore increase the amount of free product recovered

at the site.  It is expected that due to the viscosity and slow movement of the free product a mechanical

skimming system would be inefficient since it would most likely operate for a short period of time before

shutting down and then activate again several hours later.  This cycle would result in a very small amount

of time where the system would actively be removing the free product.



Rev. 1
10/10/01

01JAX0164 5-11 CTO 0112

To capture the free product plume, filter canisters would be placed in the wells where free product has

been detected (monitoring wells MW-1, MW-4, and MW-8) along with the recovery well located at the site.

Additionally, a new well would be installed on the western side of the free product plume to capture free

product in this area.  To recover additional product, the wells would be hand bailed on a weekly interval

when the skimmers are emptied and adjusted.

Since there is a minimal groundwater flow at the site and due to the chemical characteristics of the

contaminant, it is expected that the free product levels in the monitoring wells would persist for one to

two years.  However, this time calculation does not include desorption factors. Experience with passive

skimming systems at sites with similar lithology and similar fuel oil contaminants indicate that adsorbed

petroleum hydrocarbons within saturated zone soils continually leach into groundwater prolonging

remedial time periods.  This leaching process cannot be predicted accurately. In addition, since there is a

minimal groundwater flow at the site free product flow may also be retarded. Cost calculations, therefore,

were prepared using a more conservative remedial time period of five years for the passive skimming

system.   An estimated cost for installation of a passive skimming system and five years of operation is

presented in Table 5-2 and Appendix C, Table C5.

5.2.3 Dual-phase Recovery

The approach of dual-phase recovery is to extract free product and vapor by vacuum enhanced pumping

techniques.  Dual-phase systems recover free product and facilitate vapor-based unsaturated zone

cleanup through each well point (USEPA 1996).  This approach has several benefits compared to other

free product recovery methods.  A cone of depression is not formed at the air/oil interface or the air/water

interface.  Therefore, smearing of the free product zone is minimized. Vapor-phase hydrocarbons and

mobile free product are collected simultaneously.

There are two main conceptual approaches to dual-phase recovery, although they differ only in the

vertical positioning of the pump intake.  1) Recovery of free product and water by a single vacuum/liquids

pump.  2) Extraction of free product, air, and water with a single pump and a vacuum extraction point set

at the air/product interface.  This technology is commonly referred to as “bioslurping.”

Dual phase extraction can be applied using either an in-situ system or via specialized mobile vacuum

trucks.  The use of mobile vacuum trucks is a variation of multi-phase extraction/dual-phase extraction,

and also known as aggressive fluid vapor recovery, mobile multi-phase extraction, or mobile dual-phase

extraction system (MDES).  In this RAP the technology will be referred to as MDES.  Permanent dual-

phase extraction systems typically involve large capital costs for equipment and installation.  Permanent

dual-phase recovery systems are also typically used for long-term operations.  MDES allows sites with
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small amounts of free product to be remediated via dual-phase extraction with low capital cost.  MDES is

the proposed dual-phase extraction technology for Site 1107.  Due to these factors, the site constraints

listed in Section 3.2, and reduced costs.  A mobile vacuum truck equipped for MDES would also eliminate

the need for an on-site remedial system.  The vacuum pressures provided by the vacuum truck may

provide a large radius of influence, thereby effecting a larger area.  Additionally, the dual-phase system

can be connected to multiple wells at one time.  Based on phone conversations made between TtNUS

and an MDES subcontractor, a radius of influence for extraction wells could range from 20 ft to 200 ft.

However, due to the site conditions and the fuel contaminant, the radius of influence will be assumed at

the low range of 20 ft.

Dual-phase recovery systems are most applicable in medium to low permeability media or thin (less than

0.5 ft) saturated thickness (with water table depths of 5 to 20 ft), settings in which conventional pumping

approaches or trenches are inappropriate or ineffective, and free product plumes that are located under

paved or sealed surfaces (USEPA, 1996).

To accomplish free product removal with MDES, monitoring wells MW-1, MW-4, and MW-8 and a new

well, installed on the western side of the free product plume, would be used as the extraction wells.

Based upon the use of MDES at similar sites in Northeast Florida and moderate free product levels, it is

estimated that free product recovery may be achieved with six MDES events.  The estimated time

duration of this remedial technology was estimated at one year (Appendix D).  An estimated cost of

MDES implementation with one year of O&M is presented in Table 5-2 and Appendix C-6.

5.3 COST COMPARISON AND RATIONAL FOR SELECTION

A table comparing the estimated cost of remediation of soil and free product at the subject site using the

combinations of the evaluated alternatives is provided in Table 5-3.  A table comparing the advantages

and disadvantages of each remedial alternative is presented in Table 5-4.  Based on a review of the

advantages, disadvantages, costs, and TtNUS project experience at sites with similar conditions, TtNUS

recommends the excavation and disposal alternative to remediate the soil and dewatering to address free

product contamination at this site.

Excavation and disposal provides the highest degree of overall protection to human health and the

environment by providing an immediate reduction in risk and hydrocarbon concentrations.  The

equipment and controls needed for excavation and disposal are reliable, easily operated, commonly

available, and typically require minimal O&M cost.  Minimal permitting is required for the implementation

and operation of soil excavation and disposal.  In addition, excavation and disposal will also provide a

shorter duration to achieve cleanup standards and goals compared to the other alternatives.
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COMBINED ALTERNATIVE TOTAL PRESENT COST

Natural Attenuation and Passive Skimming/Bailing $664,000

Natural Attenuation and MDES $430,000

Soil Excavation and Disposal $212,000

Soil Excavation and Onsite Treatment $259,000

Bioventing and Passive Skimming/Bailing $866,000

Bioventing and MDES $632,000

Chemical Oxidation and MDES $441,000
Note:  See Appendix C for detailed cost estimates for the soil and free product remediation alternatives.

Site 1107, Outlying Landing Field Bronson
Pensacola, Florida

Table 5-3
Cost Comparison for Combined Soil and 

Free Product Remedial Alternatives

Remedial Action Plan
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Table 5-4
Comparison and Rational for Selected Remedial Alternatives

Remedial Action Plan
Site 1107, Outlying Landing Field Bronson

Pensacola, Florida

MEDIA TECHNOLOGY ADVANTAGES DISADVANTAGES SCREENING
COMMENT

Natural
Attenuation

Low capital costs.
Easy to implement.

Uncertain remedial time.
Long-term O&M.

Eliminate – Free
product present.

Bioventing

Uses readily available
equipment; easy to install.
Is cost competitive:
$45-140/ton of contaminated
soil.

Uncertain clean-up time
for soil contaminated with
Bunker C fuel oil.
Requires almost
complete removal of free
product prior to
implementation.
Cannot always achieve
very low cleanup
standards.
Requires treatability
study.

Eliminate – would
require a delayed
installation until free
product removed.
Uncertain effectiveness
to clean-up time on
Bunker C fuel oil.

Excavation and
Off-Site
Disposal

Source removal, short
remediation time (weeks),
and clean backfill.

Site conditions require
special engineering and
precautions.
High price, transportation
of contaminated soil off
premises.

Retain– although
difficult to excavate,
cheaper and assured
effectiveness.

Soil

Excavation and
On-Site
Treatment

Source removal, short
remediation time, treated soil
tested before backfilling and
soil stays on-site.

High price of treatment.

Eliminate – More cost
effective to dispose of
soil.  On-site treatment
by LTTD is typically
effective when >
1,000 yd3 of soil.

Chemical
Oxidation

Very effective on all
petroleum products.
Short remediation time.
In-situ treatment.

High price of treatment.
Requires treatability
study.
Requires removal of
most free product prior to
injection.

Eliminate – not cost or
schedule effective.

Skimmers and
Hand Bailing Relatively low cost. Long term removal time.

Effectiveness uncertain.
Eliminate – long term
removal required.

Dewatering
During
Excavation

Relatively low cost Requires excavation to
21 to 22 ft bls.

Retain – if soil
excavation alternative
selected.

Free

Product

Dual-phase
Extraction by
Mobile Unit

Easily implementable with
mobile vacuum trucks.

Uncertain effectiveness
on Bunker C fuel oil.

Retain – if chemical
oxidation, natural
attenuation, or
bioventing alternatives
are selected.
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6.0 REMEDIAL SYSTEM DESIGN

The preferred remedial alternative presented in this RAP was selected based on it being the most cost

and schedule effective method for recovery and/or treatment of hydrocarbons within the vadose zone at

the site.  It is also the only technology that provides a short-term reduction in risk.  The potential remedial

technologies and process options for soil remediation and free product removal were identified and

screened, and the results were presented in Section 5.0.  The selected alternative is soil excavation and

offsite disposal with free product collection during dewatering.

6.1 TECHNOLOGY DESCRIPTION AND SYSTEM DESIGN

Major components of soil excavation and disposal/treatment include the following:

•  Site preparation (pre-excavation activities).

•  Excavation and transportation to off-site location.

•  Backfill and compaction.

•  Site restoration and/or grading.

Figure 6-1 presents the boundaries of the excavation area.  As indicated on Figure 6-1, the soil located

between 16 and 21 ft bls within the inner boundary marked (soil to be excavated and disposed), should

be considered petroleum-impacted soil.  Since the contaminated soil is located at 16 to 21 ft bls, only the

contaminated soil will be disposed off-site.  The uncontaminated soil above should be returned to the

excavation as backfill.  Additional soil should be excavated to provide the safety sloping required to

achieve the required depth as indicated on Figure 6-1. Based on the soil plume boundary and an average

thickness of 16 ft to 22 ft bls, (22 ft bls, as a result of over-excavation 1 ft below the water table) the

estimated volume of soil to be disposed is 342 yd3 (see Appendix D).

6.1.1 Site Preparation (Pre-Excavation Activities)

Due to the presence of free product at the site, it is recommended that a manual free product recovery

method (hand bailing) be performed on a bi-weekly basis until the proposed excavation is conducted.

Recovered free product should be contained in a 55-gallon drum and disposed or treated.  The hand

bailing may reduce the amount of free product encountered during soil excavation.
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Prior to excavation activities, the limits of excavation should be surveyed and staked in the field.  The

designated areas should be flagged and boundaries will be established by florescent yellow caution tape

to define the exclusion zone.

Prior to beginning any excavation activities or any intrusive work, the designated areas should be

checked for any substructures, utility lines, and other potential interference.  A professional survey to

verify locations of site utilities was not conducted for this report; however, active or inactive subsurface

obstructions may include electric lines, piping for sewer, gas distribution, etc.

Monitoring wells within the limits of the excavation are to be abandoned prior to excavation or removed

during excavation activities.  If the monitoring wells are abandoned, they should be abandoned by

grouting from the bottom of the well to approximately 2 ft bls with bentonite-cement grout.  The grout

should be pumped from the bottom of the borehole to the top by pressure grouting using a tremie pipe.

The total depth of the well should be sounded prior to sealing, and the level of grout should be monitored

during pumping with a weighted tape to insure complete placement of the grout.  The grout level should

be checked 24 hours after emplacement and refilled to replace any losses due to settling.  In addition, all

local and state regulations shall be followed for well abandonment.

The following wells are to be abandoned: MW-1, MW-2, MW-3, MW-4, MW-5, MW-6, MW-7, MW-8,

MW-9, MW-10, MW-12, MW-13, MW-14, and MW-15.

The existing concrete foundation from Building 1107, considered clean construction debris, is to be

demolished and disposed of in accordance with standard practices.

The contractor shall prepare all required planning documents, such as an erosion and sediment control

plan, Health and Safety Plan, Removal Action Plan, and Soil Disposal Plan, and also obtain all necessary

permits.

6.1.2 Excavation and Off-site Transportation

Soil excavation should be within the area shown on by Figure 6-1.  Soil excavated from 16 to 22 ft bls in

the depicted area should be handled as petroleum contaminated soil.  Additional excavation will be

required to provide the two-to-one slope as required by OSHA.  However, shoring may be used in lieu of

the 2-to-1 slope.  Excavation will be conducted using standard earthmoving equipment.  All operators

should be certified to be in compliance with 29 Code of Federal Regulations 1910.120 health and safety

requirements.  Visual and OVA headspace analysis should be used to determine the soil contamination

extent at set intervals during the excavation.  It is assumed that due to the age of the petroleum that
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visual observation of the petroleum impacted soil may be necessary.  Excavation to a depth

approximately 1 ft below the groundwater table may be required to implement free product removal where

free product is encountered.  Free product that is exposed in the open excavation should be recovered to

the extent practicable by using high vacuum suction, product absorbing socks, and over excavation.

Excavated soil that is contaminated with TPHs (greater than 50 ppm or observed stained by visual

observation) should be loaded directly into trucks or roll-off boxes to facilitate immediate site removal and

delivery to an FDEP permitted off-site disposal facility.

The excavation should have sides sloped or be shored in accordance with applicable standards to

prevent unstable conditions during excavation that could pose hazards to personnel.  Stormwater run-on

and run-off controls should be implemented to prevent migration of sediment or contaminated stormwater

during site activities.

The limits of excavation shown on Figure 6-1 are representative of the footprint of the free product and

soil contaminant plume.  The soil in the excavation area is described as silty sand and the sides of the

excavation should naturally slope.  Excavations shall be cut back and sloped to allow for safe entry into

the excavation in accordance with OSHA regulations.  Open excavations shall be protected with suitable

barriers, such as, temporary fences.  The tops of the excavation shall be provided with a berm of clean

soil to minimize the amount of run-on that can enter the excavation.

Since it is assumed that OVA headspace analysis and visual observations will not accurately confirm the

complete removal of contaminated soils, a mobile lab should be set up on-site during the excavation of

contaminated soil.  The soil analysis by the mobile lab should be used to screen excavated soils during

removal of the contaminated area to assure the complete removal of petroleum impacted soil.

Confirmatory soil samples should be provided to the lab from the sidewalls of the excavation to confirm

the removal of petroleum-impacted soil.  Final confirmatory soil samples should be shipped to a fixed

base laboratory and analyzed for the gasoline and kerosene analytical group.  At a minimum,

confirmatory soil sampling should be performed in accordance with the Florida regulatory guidelines

provided for UST removals.

Free product floating on the groundwater table at the bottom of the excavation shall be removed.

Collected water, free product, and materials will be disposed of off-site.

If it is necessary to temporally stockpile contaminated soil, the stockpile will be provided with erosion and

sedimentation control such as silt fences or hay bails.  Captured sediment from the contaminated soil

stockpiles must be treated.  Contaminated soil and treated soil stockpiles will be placed on an
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impermeable surface, or liner, 5-mil thickness minimum.  Stockpiles will be graded to promote flow toward

the excavation.  Water and free product seeping out of stockpiles of contaminated soil must be captured

for treatment or disposal.  Stockpile locations selected by the contractor are subject to review and

approval.

The total volume excavation to allow sloping and removal of contaminated soil is estimated to be

4506 yd3.  Based on the actual water table at the time of excavation, these volumes may vary.

6.1.3 Site Restoration

Backfill of excavated areas may be performed simultaneously with excavation if the confirmatory sampling

has determined that the excavation in the particular area is complete.  All water from the excavation

during soil replacement should be removed as necessary to accommodate compaction.  To minimize

recontamination of the backfill soil by groundwater, a low (i.e., less than 0.5 percent) organic content soil

will be used as backfill material.  Backfill material will be well-graded granular soil consisting of silica sand

or other approved materials.  Backfill will contain less than 0.5 percent organic carbon as measured in

accordance with American Society for Testing and Materials (ASTM) D2074-87.  Moisture-density testing

will be in accordance with ASTM D698-91.  Certification that the barrow source is free of petroleum

hydrocarbon contamination is required from the borrow source prior to delivery. Backfill material will be

placed in 12-inch lifts and compacted to 90 percent standard Proctor density.  Compactive effort should

be no less than four passes of the earth-moving equipment.  Approximately 340 yd3 of backfill material

should be required.  If excavation and backfill operations are performed simultaneously, a separation

distance should be maintained between the toe of the slope for excavation and the toe of the slope for

backfill to prevent or minimize cross-contamination by direct contact with free product or excessively

contaminated soil.  After all disturbed areas of excavation have been successfully backfilled, the site

should be graded to drain.  The excavation should be graded to match surrounding elevations, and the

grade will be sloped from the center outward so that runoff will flow away from the backfilled area.  The

slope should be blended into the surrounding areas, and the grade changes should be gradual.  If

necessary, prior to backfilling an appropriate amount of 1½- to 2-inch diameter crushed stone may be

provided as a bottom layer in order to stabilize saturated material resulting from groundwater

encroachment into the open excavation.

Following completion of the excavation, backfill, and site restoration, groundwater monitoring wells that

were abandoned or destroyed during remedial activities should be replaced as determined necessary to

complete the post-remedial groundwater monitoring.  A final survey shall be performed to identify the

limits of excavation, final grading elevations, and new monitoring well locations.  An as-built site plan

should be prepared for the excavation project area.  A completion report consistent with the requirements
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of Chapter 62-770.300 FAC should be provided summarizing volumes removed, disposed, replaced, site

activities, and confirmatory soil sampling results.
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7.0  POST REMEDIAL ACTION MONITORING

The following sections establish procedures for the post-remedial action monitoring required by

Chapter 62-770 FAC.

7.1 DESIGNATION OF MONITORING WELLS

Groundwater samples will be collected from all remaining and new monitoring wells on a quarterly basis

as selected necessary for post-remedial action monitoring.  The monitoring shall occur for a minimum of

four quarters.  Samples will be analyzed for the Gasoline and Kerosene Analytical Groups as described in

Chapter 62-770 FAC.

7.2 MONITORING PLAN

A monitoring program is anticipated to be initiated upon approval of this RAP and subsequent to the

completion of remedial activities.  The monitoring plan has the following three main objectives:

•  To monitor the overall effectiveness of the remedial action in reducing hydrocarbons in groundwater.

•  To verify that the contaminant plume has not migrated beyond its current location.

•  To comply with Chapter 62-770 FAC.

The proposed monitoring plan includes the following and is summarized in Table 7-1.

•  Measurements of groundwater levels in the monitoring wells to determine groundwater flow after

remedial activities.  Measurement will be performed using a water level indicator.

•  Sampling and laboratory testing of groundwater from the selected monitoring wells to document

remediation of the groundwater plume will be performed quarterly.  The groundwater samples will be

analyzed for the Gasoline and Kerosene Analytical Group.

•  The results of quarterly sampling will be reported every quarter in a monitoring report.
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TABLE 7-1

Remedial Action Plan
Site 1107, Outlying Landing Field Bronson

Pensacola, Florida

Monitoring/Sample Location Parameters Frequency/
Reporting

Monitoring Wells

Water Levels and Dissolved Oxygen (OH), pH,
Oxidation Reduction Potential (ORP),
Conductivity, Turbidity, Temperature Quarterly

Monitoring Wells Kerosene Analytical Group Quarterly

7.3 STATUS/MONITORING REPORTS

A summary of remedial activities shall be included in the first quarterly monitoring report.  The remaining

quarterly reports shall include results on groundwater monitoring activities as required in

Chapter 62-770 FAC.  The first status/monitoring report shall summarize all remedial activities and shall

contain at a minimum the following information:

•  Startup date.

•  Total volume of soil excavated.

•  Total volume of soil disposed.

•  A copy of all waste manifests.

•  Confirmatory sampling analytical results.

•  Analytical results for soil that was disposed.

•  Volume of free product and groundwater recovered and disposed.

•  Hydrocarbon constituent concentrations in groundwater as measured from monitoring wells, together

with water table elevations.

•  DO, ORP, pH, temperature, conductivity, and turbidity in the groundwater monitoring wells during

sample collection.

•  A figure indicating soil excavation area.

•  A figure indicating the location of all existing and replaced monitoring wells after excavation is

complete.

•  Recent groundwater contour and contaminant maps.

•  Conclusions as to the effectiveness of the remedial activities and recommendations on further

monitoring and operations of the system.
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The other three quarterly monitoring reports shall contain at a minimum the following information:

•  Hydrocarbon constituent concentrations in groundwater as measured from monitoring wells, together

with water table elevations.

•  DO, ORP, pH, temperature, conductivity, and turbidity in the groundwater monitoring wells during

sample collection.

•  A figure indicating the location of all existing and new monitoring wells from which samples were

collected.

•  Recent groundwater contour and contaminant maps.

•  Conclusions and recommendations on further monitoring and operations.
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APPENDIX A

SOIL CALCULATIONS
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INPUT:

Estimated Impacted Area 1,540 ft2

Estimated Average Impacted Thickness 6 ft
Estimated Impacted Volume 9,240 ft3

Average TPH Concentration (a) 13,260 mg/kg

CALCULATIONS:

Estimated Mass of Impacted Unsaturated Soil 486,777 kg

Estimated mass of hydrocarbons in soil 14,201 lbs

(a) Arithmatic mean of laboratory analysis of soil sample detections  from SB-1 through SB-8.
  (See Table 3 in the TtNUS January 2001 CARA)

NOTES

TPH - Total petroleum hydrocarbons
mg/m3 - milligram per kilogram

Estimated Mass of Impacted Unsaturated Soil = impacted volume (ft3) x (1 yd3/27 ft3) x
              (1.4 tons/1 yd3) x (1016 kg/ton) 

Estimated mass of hydrocarbons = hydrocarbon concentration (mg/kg) x impacted volume (ft3) x 
                 (1 yd3/27 ft3) x (1.4 tons/1 yd3) x (1016 kg/ton) x (kg/106 mg) x (2.2 lb/kg)

PREPARED BY: CHECKED BY:
Date

Pensacola, Florida

TABLE A1

ESTIMATED MASS OF CONTAMINANTS IN VADOSE ZONE SOIL MATRIX

Remedial Action Plan
Site 1107, Outlying Landing Field Bronson
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APPENDIX B

FREE PRODUCT VOLUME CALCULATIONS
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Method of de Pastrovich (1979)

Hf = Ho (ρw-ρο)
ρο

Where: Hf = thickness of mobile hydrocarbon in the adjacent formation
Ηo = hydrocarbon thickness measured in well
ρω = the density of water
ρο = the density of the liquid hydrocarbon

Ho = 62.48 cm
ρω = 1 gm/cm3

ρο = 0.974 gm/cm3

Hf = = 1.668 cm

Assumptions:
- density of Bunker C fuel oil 0.974 gm/cm3 (USEPA 1996)
- product measured = average of MW-1 and MW-4

Estimated Volume of Total Free Product in Subsurface

Assumptions:
Estimated area of free product = 1540 ft2 (TtNUS, 2001)
Actual thickness of product in subsurface = 1.668 cm or 0.055 feet (see above)
Effective porosity = 0.25 (NPWC, 1997)

Volume of product area = area x thickness 
1540 ft2 x 0.055 ft = 84.70 ft3

Free product volume = volume of product area x effective porosity
84.70 ft3 x 0.25 = 21.18 ft3

Gallons of free product = free product volume x 7.4794 gallons/ft 3

21.18 ft3 x 7.4794 gallons/ft3 = 158.38 gallons

Total volume of free product in subsurface = 158 gallons

Table B-1
Estimating Thickness and Volume of Free Product 

Remedial Action Plan
Site 1107, Outlying Landing Field Bronson

This method depends only upon the density of the liquid hydrocarbon relative to the density of water. For a
hydrocarbon liquid with a density of 0.8, and assuming that the density of water is equal to 1, the
hydrocarbon thickness in the formation (the actual thickness) is only one-fourth the thickness measured in
the well (the apparent thickness). The principal weakness of this method is that it does not account for the
effects of different soil types. In general, the ratio of apparent to true free product thickness increases as
soil grain size decreases. Thus, this method may be more accurate in finer grained soil (e.g., silt, clay) than
coarser-grained soil (e.g., sand, loam).

62.48(1 - 0.974)
0.974

Pensacola, Florida
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APPENDIX C

ESITMATED ALTERNATIVE COSTS
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Table C-1
Natural Attenuation Alternative

Site 1107, Outlying Landing Field Bronson
Remedial Action Plan

Pensacola, Florida

Estimator: JDF
Checked by:

COST SUMMARY TABLE (costs rounded to nearest $1000)

DIRECT COSTS
Institutional Controls $5,000
Total Direct Costs $5,000

INDIRECT COSTS
Health and Safety, HASP $6,000
Engineering and Administration, SAP $8,000
Total Indirect Costs $14,000

Total Capital Costs (Direct + Indirect) $19,000

OPERATIONS AND MAINTENANCE
Total Costs for One Natural Attenuation Groundwater Monitoring Event $11,000
Total Reporting Cost for One Reporting Event $8,000
Total Operation & Maintenance Cost Per Event (Monitoring & Reporting) $19,000

Quarterly Natural Attenuation Groundwater Monitoring and Reporting (First Two Years) $152,000
Semi-Annual Natural Attenuation Groundwater Monitoring and Reporting (Third Year) $38,000
Present Cost of Sampling for First Three Years $190,000

Annual Natural Attenuation Groundwater Monitoring & Reporting (Years Four through Ten) $133,000
PRESENT WORTH OF O&M (7%, 7 yrs) ($102,396) $102,000
Present Cost of First Three Years Plus Present Worth for 7 Years $292,000

Total Capital and O&M Costs $311,000
Contingency (10%) $31,000

TOTAL COST $342,000
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Table C-1 (Continued)
Natural Attenuation Alternative

DIRECT COSTS Quantity Unit Unit Cost Total Cost

Institutional Controls
Prepare Deed Restrictions or LUCIPs 1 ls $5,000 $5,000

TOTAL DIRECT COSTS $5,000

INDIRECT COSTS

Health and Safety Plan for Monitoring Activities
Labor:
H&S Supervisor 16 hrs $60 $960
Mid-level Geologist/Scientist 40 hrs $45 $1,800
Word Processor 16 hrs $35 $560
CADD 32 hrs $40 $1,280
Editor 8 hrs $60 $480
Copying: 50 pgs x 25 copies 1250 page $0.10 $125
Binding/shipping, 25 copies 25 ea $20 $500
Total HASP $5,705

Sampling and analysis Plan (SAP) for Monitoring Activities
Labor:
Jr.-Level Geologist/Scientist 80 hrs $45 $3,600
Senior Geologist 16 hrs $80 $1,280
ODC's, Production Support (editing, copying, binders, etc.)
Word Processor 16 hrs $35 $560
CADD 32 hrs $40 $1,280
Editor 8 hrs $60 $480
Copying: 50pgs x 25 copies 1250 page $0.10 $125
Binding/shipping, 25 copies 25 ea $20 $500
Total SAP $7,825

TOTAL INDIRECT COSTS $13,530
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Table C-1 (Continued)
Natural Attenuation Alternative

OPERATION AND MAINTENANCE Quantity Unit Unit Cost Total Cost

Groundwater Monitoring for Natural Attenuation per Event
Assumptions:
Duration of NA alternative = 10 yrs
Use of existing wells
Quarterly first two years, semi-annual third year, and annual thereafter for duration of treatment period.

Labor
1 technician, 1 geologist, 2 days per sampling event @10 hour days 40 hrs $75 $3,000
Car rental:  two days per event 2 ls $50 $100
Total labor: $3,100

Lab analysis:
Volatile Organics, Method 8260, assume 16 wells, 4QC 20 ea $80 $1,600
PAHs, Method 8310, assume 16 wells, 3 QC 19 ea $135 $2,565
TRPH (FLPRO) assume 16 wells, 3 QC 19 ea $120 $2,280
Total lab analysis: $6,445

Expendables and Equipment
Gloves (2 boxes per event) 2 box $10 $20
Teflon tubing (400 feet per event) 400 ft $1.45 $580
Silicon tubing (50 feet per event) 50 ft $1.55 $78
Shipping and supplies (tape, bubble wrap, ice) 1 ls $250 $250
Pumps for purging wells, 2 pumps, 2 days rental 4 days $35 $140
First Aid kit 1 ls $50 $50
Rental of Horiba U-22 meter for conductivity, Oxidation-Reduction Potential, pH, dissolved
oxygen, turbidity, and temperature. 2 days $60 $120
Oil water interface probe 4 days $25 $100
Disposal of purge water, assume nonhaz., drums 2 ls $150 $300
Total expendables and equipment rental: $1,638

Total Costs for One Natural Attenuation Groundwater Monitoring Event $11,183

Reporting for Each Monitoring Event
1 Jr. Level Geologist 100 hrs $45 $4,500
1 Senior Geologist 16 hrs $80 $1,280
Production:
Word Processing 12 hrs $35 $420
Technical Expert 6 hrs $75 $450
Editor 8 hrs $60 $480
CADD operator 9 hrs $40 $360
Reproduction: 100 pgs @ 20 copies 2000 pg $0.10 $200
Shipping/Binding: 20 reports 20 ea $20 $400
Total Reporting Cost for One Monitoring Event: $8,090

TOTAL OPERATION & MAINTENANCE (MONITORING & REPORTING PER EVENT) $19,273
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Table C-2
Excavation and Disposal or Onsite Treatment Cost

Remedial Action Plan
Site 1107, Outlying Landing Field Bronson

Pensacola, Florida

Estimator: JDF
Checked By: 

COST SUMMARY TABLE (costs rounded to nearest $1000)

DIRECT COSTS
Site Preparation and Mobilization $21,000
Workplan & Health & Safety Plan $6,000
Field Sampling & Oversight $13,000
Summary Data Report $7,000
Excavation Activities $51,000
Offsite Disposal of Soil $23,000
Onsite Treatment by LTTD $62,000
Site Restoration and Demobilization $7,000
One Year of Post-Remedial Action Quarterly Monitoring $40,000
Reporting, Site Activities and Monitoring Report $9,000

Costs for Excavation and Offsite Disposal $177,000
(Sum of Direct Costs minus Onsite Treatment)
Indirect Costs
Contingency (@20%) $35,000

Total Costs for Excavation and Offsite Disposal $212,000

Costs for Onsite Treatment by LTTD $216,000
(Sum of Direct Costs minus Disposal Cost)
Indirect Costs
Contingency (@20%) $43,000

Total Costs for Excavation and Onsite Treatment $259,000

 01JAX0164 C-5 CTO 0112



Rev. 1
10/10/01

Table C-2 (Continued)
Excavation and Disposal or Onsite Treatment Cost

DIRECT COSTS Quantity Unit Unit Cost Total Cost

Site Preparation and Mobilization
Silt fencing/signs/misc. materials 1 ls $5,000 $5,000
Decontamination pad 1 ls $1,000 $1,000
Pressure washer (assume base will provide decon water) 15 day $20 $300
Pick-up truck 3 wk $350 $1,050
General site mob/demob 1 ls $1,000 $1,000
Site clearing of trees (Dozer D7 with U-blade, including operator) 24 hr $136 $3,264
Wood Chipper 1 ls $2,000 $2,000
Foreman (3 weeks * 50 hr/week) Assume 10 hour days 150 hrs $50 $7,500
Foreman oversight for the entire field event, prep, excavation, demob, etc..
Total For Site Preparation and Mobilization $21,114

Site Sampling & Oversight
Workplan & Health & Safety Plan
Jr. Level Engineer 40 hrs $45 $1,800
Sr. Scientist 16 hrs $90 $1,440
Word Processor 16 hrs $35 $560
CADD 32 hrs $40 $1,280
ODCs 1 ls $500 $500
Total for Workplan & Health & Safety Plan $5,580

Field Sampling & Oversight
Jr. Level Geologist 150 hrs $35 $5,250
ODCs 1 ls $1,000 $1,000
Analysis RCRA 8 metals, VOCs 8260, TRPH FLPRO, PAHs 8310 20 ea $300 $6,000
Sampling equipment 1 ls $1,000 $1,000
Total for Field Sampling & Oversight $13,250

Summary Data Report
Jr. Level Engineer 20 hrs $45 $900
Senior Scientist 8 hrs $80 $640
Mid-level Engineer 60 hrs $60 $3,600
Word Processor 16 hrs $35 $560
CADD 32 hrs $40 $1,280
ODCs 1 ls $500 $500
Total for Summary Data Report $7,480

Excavation 
Excavation of Soil:
(assume two trackhoes 10 hrs/day, one for 10 days, the other for 15 days)
Trackhoe operator labor included in costs
2.5 CY, Track Loader 100 hrs $125 $12,500
2.5 CY, Track Loader 150 hrs $125 $18,750
Common fill for backfill (load and haul) includes spreading and compaction 342 yd3 $8 $2,736
Dewatering (Assume vacuum truck onsite for 10 days, collection, transport, and $5,000
disposal of contaminated water)
Mobile lab for confirmatory sampling 5 day $1,250 $6,250
Two laborers 200 hrs $25 $5,000
Compaction tests 1 ls $1,000 $1,000
Subtotal for Excavation $51,236
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Table C-2 (Continued)
Excavation and Disposal or Onsite Treatment Cost

Offsite Disposal of Soil
Transportation, and disposal of contaminated soil to a Subtitle D Facility 479 ton $47 $22,513
Cost derived from quote from Andy Adams of Waste Transportation & Disposal Services
(1-800-901-0081) cost quoted was $46.50/ton with treatment at an offsite soil burner.

Subtotal for Offsite Disposal of Soil: $22,513

Onsite Treatment of Soil by LTTD
Permitting/Engineering for Site 1 ea $37,131 $37,131
(permitting site with treatability studies, interface with regulators)
Minimum Mob/Demob Charge for Small Portable LTTD Unit 1 ea $5,304 $5,304
Direct firing, Rental and Operations Cost to treat soil 428 ton $23 $9,827
Front end loader with operator
(for moving soil) 150 hr $65 $9,729
Subtotal for soil treatment by LTTD $61,991

Site Restoration and Demobilization
Hydroseeding 0.5 acre $400 $200
Demobilization of Equipment 1 ls $1,000 $1,000
Drill and install 8 -  2" PVC monitoring wells,  each 25 feet deep 200 ft $26.59 $5,318
Subtotal Site Restoration and Demob: $6,518

Assumption:
No repair to current dirt road beyond backfill w/compaction specified
herein.  No replacement of slab to west of contaminated area.
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Table C-3
Bioventing Cost Alternative

Site 1107 Outlying Landing Field Bronson
Remedial Action Plan

Pensacola, Florida

Estimator: JDF
Checked By:

COST SUMMARY TABLE (costs rounded to nearest $1000)

DIRECT COSTS
Site Preparation $35,000
Bioventing  Well System Installation $14,000
Piping and Equipment $31,000
Total Installation labor $19,000
Treatability Study $20,000
Total Direct Cost $119,000

INDIRECT COSTS
Engineering and Design (20%) $24,000
Total Indirect Costs $24,000

Total Capital Costs (Direct + Indirect) $143,000

OPERATIONS AND MAINTENANCE
Administrative O&M
Sampling and Analysis Plan (SAP) for Monitoring Activities $9,000

Annual Groundwater Monitoring (4 quarters) $24,000
Reporting, Site Activities Report/System Operation Report $9,000
Total Administrative O&M, annual $33,000
PRESENT WORTH OF O&M (7%, 5 yrs) ($200,910) $201,000

Present worth O&M + SAP $210,000

Treatment System O&M
System Maintenance $31,000
Utilities $11,000
Total Treatment System O&M, annual $42,000
Present Worth of Treatment System O&M (7%, 4 yrs) ($142,263) $142,000

Present Worth O&M (Administrative + Treatment System O&M) $352,000

Total Capital and O&M Cost $495,000
Contingency (10%) $49,000

TOTAL COST $544,000
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Table C-4
Costs for Chemical Oxidation

Remedial Action Plan
Site 1107 Outlying Landing Field, Bronson

Pensacola, Florida

Estimator: JDF
Checked By:

COST SUMMARY TABLE (costs rounded to nearest $1000)

DIRECT COSTS
Chemical Oxidation Injection System 182,000$       
Treatability Study 37,000$         
Total Direct Costs 218,000$       

INDIRECT COSTS
Engineering and Design (20%) 44,000$         
Total Indirect Costs 44,000$         

Total Capital Costs (Direct + Indirect) 262,000$       

OPERATIONS AND MAINTENANCE
Administrative O&M 15,000$         
Groundwater Monitoring (Annual) 40,000$         
Monitoring Reports (Annual) 36,000$         
Total Administrative O&M (annual) 91,000$         

Total Capital and O&M Cost 353,000$       

TOTAL COST $353,000
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Table C-4 (Continued)
Costs for Chemical Oxidation

DIRECT COSTS Quantity Unit Unit Cost Total Cost

Chemox Injection System
Chemox injection 1 ls $146,021 $146,021
(Cost inferred from Geo-Cleanse International, Inc. cost estimate) See Appendix H
Mobilization/demobilization, drillers and equipment 1 ls $1,000 $1,000
Install injection wells via Hollow Stem Auguring (HSA) methods (25 ft bls) 30 well $863 $25,890
Misc. equipment and supplies 1 ls $2,000 $2,000
Per diem, 3 drillers, 6 days ea. 18 dy $100 $1,800
Decon, drillers 18 hr $100 $1,800
Oversight, engr or geologist, 6 days, 12 hrs per day 72 hr $45 $3,240
Total Chemox Injection System Cost: $181,751

Treatability Study 1 ls $36,505 $36,505.25
(Cost 25% of Chemox injection cost)

TOTAL DIRECT COSTS $218,256

Indirect Costs
Engineering and Design (20%) $43,651.25

TOTAL DIRECT COSTS $261,908

Health and Safety Plan for Monitoring Activities
Labor:
H&S Supervisor 16 hrs $60 $960
Mid-level Geologist/Scientist 80 hrs $45 $3,600
Word Processor 16 hrs $35 $560
CADD, 8 hrs/figure, 4 figures 32 hrs $40 $1,280
Editor 8 hrs $60 $480
Copying: 50 pgs x 25 copies 1250 page $0.10 $125
Binding/shipping, 25 copies 25 ea $20 $500
Total HASP $7,505

Sampling and analysis Plan (SAP) for Monitoring Activities
Labor:
Jr.-Level Geologist/Scientist 80 hrs $45 $3,600
Senior Geologist 16 hrs $80 $1,280
ODC's, Production Support (editing, copying, binders, etc.) $0
Word Processor 16 hrs $35 $560
CADD, 8 hrs/figure, 4 figures 32 hrs $40 $1,280
Editor 8 hrs $60 $480
Copying: 50 pgs x 25 copies 1250 page $0.10 $125
Binding/shipping, 25 copies 25 ea $20 $500
Total SAP $7,825

TOTAL INDIRECT COSTS $15,330
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Table C-4 (Continued)
Costs for Chemical Oxidation

OPERATION AND MAINTENANCE Quantity Unit Unit Cost Total Cost

Groundwater Monitoring for Chemical Oxidation Alternative $7,423

Total costs for quarterly groundwater monitoring $7,423

REPORTING, Site Activities Report:
Total report/modeling cost: $8,690
(See Table C2)
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Table C-5
Passive Skimming/Bailing Alternative

Site 1107, Outlying Landing Field, Bronson
Remedial Action Plan

Pensacola, Florida

Estimated by: JF
Checked by:

COST SUMMARY TABLE (costs rounded to nearest $1000)

DIRECT COSTS
Free Product Removal/Skimming System $9,000
Total Direct Costs $9,000

INDIRECT COSTS
Health and Safety, HASP $8,000
Sampling and Analysis Plan $9,000
Total Indirect Costs $17,000

Total Capital Costs (Direct + Indirect) $26,000

OPERATIONS AND MAINTENANCE
Treatment System O&M $26,000
Annual Groundwater Monitoring $40,000
Quarterly Status Reports (annual) $7,000
Total Annual O&M $73,000

PRESENT WORTH OF O&M (7%, 5 yrs) ($270,613) $271,000

Total Capital and O&M Cost $297,000
Contingency (10%) $25,000

TOTAL COST $322,000
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Table C-5 (Continued)
Passive Skimming/Bailing Alternative

Free Product Recovery by Passive Skimming/Hand Bailing

INITIAL COSTS Quantity Unit Unit Cost Total Cost

Free Product Removal/Skimming System
Skimmer, 1" Diameter, 47" L, 0.10 gal capacity 5 ea $367 $1,835

Estimated by Material Storage Building (for storage of drums & equipment) 1 ea $3,038 $3,038
Checked bLabor

1 Technician 10 hrs $35 $350
1 Jr. level Engineer 10 hrs $45 $450
Sub-total for Skimming System $5,673

Additional Well Installation
Mob/demob 1 ea $500 $500
2" PVC Monitoring well installation 25 ft $22 $557
IDW (1 drum each for soil cuttings and well development) 2 ea $150 $300
Well completion 1 ea $65 $65
Labor
1 Technician (well installation) 8 hrs $35 $280
1 Jr. level geologist (well installation) 8 hrs $45 $360
1 Technician (well development) 8 hrs $35 $280

 Sub-Total For Well Installation $1,562

Sub-Total For Initial Costs $7,235
Engineering and Design (20%) $2,170
Total for Initial Costs $9,405

Treatment System O&M (Annual)
System Maintenance
Labor:
Technician, 30 hrs per month 360 hrs $30 $10,800
Sr. Engineer, 2 hours per month 24 hrs $90 $2,160
Project Mgr, 8 hrs per month 96 hrs $100 $9,600
Purchase drums for product storage 4 ea $50 $200
Recovered product drum disposal, 4 per year 4 ea $150 $600
Truck ($50 each trip, 4 trips a month or 48 trips a year) 48 ea $50 $2,400

ls $200 $0
Total Annual O&M $25,760

Sampling and Analysis Plan
For costs See Table C-3
Total Costs for Sampling and Analysis Plan $8,825
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Table C-5 (Continued)
Passive Skimming/Bailing Alternative

Groundwater Monitoring Quantity Unit Unit Cost Total Cost
For costs See Table C-3
Total cost for groundwater monitoring $7,463

Quarterly Status Reports
(assume four status reports each year)
1 Jr. Level Geologist 16 hrs 64 hrs $45 $2,880
1 Senior Geologist 4 hrs 16 hrs $80 $1,280
Technical Expert 2 hrs 8 hrs $75 $600
CAD Technician 8 hrs $40 $320
Production: 1 ls $100 $100
Word processing 8 hrs 32 hrs $35 $1,120
Editor 2 hrs 8 hrs $60 $480
Total Annual Costs for Status Reports $6,780
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Table C-6
Mobile Dual-Phase Extraction (MDES)

Site 1107, Outlying Landing Field, Bronson
Remedial Action Plan

Pensacola, Florida

Estimator: JDF
Checked by:

COST SUMMARY TABLE (costs rounded to nearest $1000)

DIRECT COSTS
Free Product Recovery Via Mobile Dual-Phase Extraction $49,000
MDES Costs for Oversight and Free Product Monitoring $6,000
Total Direct Costs $55,000

INDIRECT COSTS
Health and Safety, HASP $6,000
Engineering and Administration, SAP $8,000
Total Indirect Costs $14,000

Total Capital Costs (Direct + Indirect) $69,000

OPERATIONS AND MAINTENANCE
Status letter Reports $3,000
Reporting, Final Site Activities/System Operation Report: $8,000
Total O&M costs $11,000

Total Capital and O&M Cost $80,000
Contingency (20%) $8,000

TOTAL COST $88,000
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Table C-6 (Continued)
Mobile Dual-Phase Extraction (MDES)

Free Product Recovery by MDES

DIRECT COSTS Quantity Unit Unit Cost Total Cost
Free Product Recovery Via Mobile Enhanced Multi-Phase Extraction

8 hour MDES event 6 ea $3,165 $18,990
Off-gas treatment 6 ea $1,500 $9,000
Over time  for MDES rig 6 hrs $450 $2,700
Oily water removal, 6 events @ 2100 gal/event 12600 gal $0.16 $2,016
Sub-total for initial costs $32,706
Labor OH (30%) $9,812
Engineering and Design (20%) $6,541
Total Direct Costs $49,059

MDES Costs for Oversight and Free Product Monitoring
Oversight by staff engineer during MDES event (10 hrs per event) 60 hrs $45 $2,700
Free product monitoring  by technician 36 hrs $30 $1,080
(Assume 4 hrs once every two weeks for 6 month project duration)
Rental of free product interface probe 30 day $25 $750
Truck 30 ea $50 $1,500
Total $6,030

HASP $6,000
(See Table C-1)

SAP $8,000
(See Table C-1)

Status Letter Reports
(assume two reports, one after two events and one after the four events)
1 Jr. Level Geologist 16 hrs 32 hrs $45 $1,440
1 Senior Geologist 4 hrs 8 hrs $80 $640
Technical Expert 2 hrs 4 hrs $75 $300
CAD Technician 4 hrs $40 $160
Production: 1 ls $100 $100
Word processing 8 hrs 16 hrs $35 $560
Editor 2 hrs 4 hrs $60 $240
Total $3,440

REPORTING, Final Site Activities/System Operation Report:
1 Jr. Level Geologist 100 hrs $45 $4,500
1 Senior Geologist 16 hrs $80 $1,280
Technical Expert 6 hrs $75 $450
Production:
Word processing 12 hrs $35 $420
Editor 8 hrs $60 $480
CADD Operator, 8 hrs $40 $320
Reproduction: 100 pgs @ 20 copies 2000 pg $0.10 $200
Shipping/binding: 20 reports 20 ea $20 $400
Total report cost: $8,050
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INPUT DATA

Density of Air at Standard Conditions (1 atm and 68 F) 0.075 lbs/ ft3
Vacuum Extraction Flow Rate 50 scfm
SVE Operation Time 24 hour
Average TPH Concentration in Soil (a) 13260 mg/kg
Estimated Mass of Impacted Unsaturated Soil (b) 486,777 kg
Estimated Mass of TPH in Unsaturated Soil  (b) 15,216 lbs
Estimated Mass of Impacted Saturated Soil (b) 14,201 kg
Estimated Mass of TPH in Groundwater  (b) 10 lbs
Estimated Volume of Impacted Soil 9240 ft3

Soil Porosity 0.25
Target Cleanup Level for TPH in Soil 340 mg/kg

CALCULATIONS

Estimated TPH Concentration in Saturated Soil 320 mg/kg

Estimated Total TPH Concentration in Saturated 13,579.7 mg/kg
 and Unsaturated Soil

Estimated Air Extraction Volumetric Flow Rate 72,000 ft3/ day

Estimated Air Extraction Mass Flow Rate 5,400 lbs air/day

Estimated Total  Mass of TPH in Saturated and 15,226 lbs
Unsaturated Soil

(a) Based on the fixed laboratory analysis of soil samples from SB-1 through SB-8 (TtNUS, 2000)
(b) Based on the calculations performed in Appendix B.

NOTES
These are calcualtions used for SVE remedial times and do not necessarily reflect actual bioventing clean-up.
scfm = Standard cubic feet per minute
mg/kg = Milligram per kilogram
TPH = Total Petroleum Hydrocarbons

Estimated TPH Concentration in Saturated Soil  =  mass of TPH in saturated soil (lb) x (454 g/lb)
 (1000 mg/g)/ mass of impacted saturated soil (kg)

Estimated Air Extraction Volumetric Rate  = flow rate (scfm) x 60 minutes x operation hours
Estimated Air Extraction Mass Flow Rate = density of air (lb/ft3) x daily volumetric extraction rate  (ft3/day)

Table D1

Pensacola, Florida

Remedial Action Plan
Site 1107, Outlying Landing Field Bronson

Estimated Remedial Time
Bioventing System
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DEP Form /I 62·770.900(4) 

Form Title: Remedial Action Plan 
Summary 

- ~~-""'-~-'--
-~----

Remedial Action Plan Summary Effective Date: SI,'Dtl,'mbl,'r 23 1997 

Site Name Site 1107, Outlying Landing Field Bronson 
Location Pensacola, Florida 

Media Contaminated: 0 Groundwater 

Typefs) of Productfs) Discharged: 

o Gasoline Analytical Group 

l!l Kerosene Analytical Group (Diesel) 

• Estimated Petroleum Mass (lbs): 
Groundwater ___ _ 

Saturated Zone Soil ___ _ 

Vadose Zone Soil 14,201 

0'1 Soil 

• Area of Plume -'1-'-',5'-4"'0'----_____ (ft2) 

• Thickness of Plume 16 to 22 bls (ft) 
Groundwater Recovery and Specifications: 

• No. of Recovery Wells __ 
o Venical 0 Horizontal 

• Design Flow RateIWell ____ (gpm) 
• Total Flow Rate _______ (gpm) 

• Hydraulic Conductivity (ftlday) 
• Recovery Well Screen Interval (ft) 

• Depth to Groundwater (ft) 
Method of Groundwater Remediation: 

o Pump-and-Treat 

o Air Stripper 

o Low Profile 0 Packed Tower 
o Diffused Aerator 

o Activated Carbon 

o Primary Treatment 0 Polishing 

o In Situ Air Sparging 

• No. of Sparge Points __ _ 
o Venical 0 Horizontal 

• Pressure __________ (psi) 

• Design Air Flow RateIWell (cfm) 
• Total Air Flow Rate (cfm) 

o Biosparging 
• No. of Sparge Points __ _ 

o Venical 0 Horizontal 

• Design Air Flow RateIWell ____ (cfm) 
o Bioremediation 

o In Situ 0 Ex Situ 
o Other _____________ _ 

Method of Groundwater Disposal: 
o Infiltration Gallery 0 Sanitary Sewer 

o Surface DischargelNPDES 0 Injection Well 
DOther ______________ _ 

FDEP Facility ID No. ______ _ 

Current Date 8 / 3 / 1 
Date of Last GW Analysis 7 / 12 / 1 

Free Product Present: 0 Yes 0 No 

• Estimated Volume 158 (gal) 

• Maximum Thickness 27.5 (in) 

• Method of Recovery (check all that apply): 
o Manual Bailing 0 Skimming Pump 
0'1 Other Excavation and Dewatering 

Method of Soil Remediation: 
[;'l Excavation 

Volume to be Excavated -'.3-"42=--___ (yds' ) 
o Thermal Treatment 

~ Landfill 

o Land Farming On Site 

o Bioremediation 
o Other _____________ _ 

o Vapor Extraction System (VES) 

• No. of Venting Wells __ 
o Venical 0 Horizontal 

• VES - Applied Vacuum ______ (wg) 

• Design Air Flow Rate (cfm) 
• Design Radius of Influence (ft) 
• Air Emissions Treatment 

o Thermal Oxidizer 0 Catalytic Convener 
o Carbon 0 Other _______ _ 

o Soil Bioventing 

• No. of Venting Wells __ _ 
o Venical 0 Horizontal 

• Design Air Flow Rate _______ (cfm) 

o In Situ Bioremediation 
DOther ______________ _ 

Natural Attenuation: 

• Method of Evaluation 
o Rule 62-770.690(1)(e), F.A.C. 

o Rule 62-770.690( 1 )(f), F.A.C. 
Estimated Time of Cleanup: ...:1.::8=.0 ____ (days) 

• Method of Estimation 
o Pore Volumes (no. of pore vols. = ) 

o Exponential Decay (Decay Rate) __ (dai') 

o Groundwater Model 
l!l Other 6 months to mobilize & excavate 

Estimated Cost: 
.Est. Capital Cost (incl. install.) $ 170,000.00 

• Est. 0 & M Cost (per year) $ 40,000.00 

• Est. Total Cleanup Cost $ 212,000.00 
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